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Abstract: Software verification and validation (V&V) processes, which determine whether develop-
ment products of a given activity conform to the requirements of that activity, and whether the soft-
ware satisfies its intended use and user needs, are described. This determination may include
analysis, evaluation, review, inspection, assessment, and testing of software products and process-
es. V&V processes assess the software in the context of the system, including the operational en-
vironment, hardware, interfacing software, operators, and users.
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Introduction

(This introduction is not part of IEEE Std 1012-1998, IEEE Standard for Software Verification and Validation.)

Software verification and validation (V&V) is a technical discipline of systems engineering. The purpose of
software V&V is to help the development organization build quality into the software during the software
life cycle. The software V&V processes determine if development products of a given activity conform to
the requirements of that activity, and if the software satisfies the intended use and user needs. The determina-
tion includes assessment, analysis, evaluation, review, inspection, and testing of software products and pro-
cesses. The software V&V is performed in parallel with the software development, not at the conclusion of
the software development.

The software V&V is an extension of the program management and systems engineering team, and under-
takes its determination to identify objective data and conclusions (i.e., proactive in its feedback) about soft-
ware quality, performance, and schedule compliance for the development organization. This feedback
consists of anomalies, performance improvements, and quality improvements against not only the expected
operating conditions but across the full operating spectrum of the system and its interfaces. Early feedback
results allow the development organization to modify the software products in a timely fashion and reduce
overall project cost and schedule impacts. Without a proactive approach, the anomalies and the associated
software changes are typically delayed to later in the program schedule, resulting in greater program cost
and schedule delays.

IEEE Std 1012-1986 was a product standard that defined the contents of the Software Verification and Vali-
dation Plan (SVVP). This revision of the standard, IEEE Std 1012-1998, is a process standard that defines
the verification and validation processes in terms of specific activities and related tasks. IEEE Std 1012-1998
also defines the contents of the SVVP including example format.

This standard introduces the following key concepts:

— Software integrity levels. Defines four software integrity levels to describe the criticality of the soft-
ware varying from high integrity to low integrity.

— Minimum V&V tasks for each software integrity level. Defines the minimum V&V tasks required for
each of the four software integrity levels. Includes a table of optional V&V tasks as a method of
allowing the user to tailor the V&V effort to address project needs and application specific character-
istics.

— Intensity and rigor applied to V&V tasks. Introduces the notion that the intensity and rigor applied to
the V&V tasks vary according to the software integrity level. Higher software integrity levels require
the application of greater intensity and rigor to the V&V task. Intensity includes greater scope of
analysis across all normal and abnormal system operating conditions. Rigor includes more formal
techniques and recording procedures.

— Detailed criteria for V&V tasks. Defines specific criteria for each V&V task including minimum cri-
teria for correctness, consistency, completeness, accuracy, readability, and testability. The V&V task
descriptions include a list of the required task inputs and outputs.

— Systems viewpoint. Adds minimum V&V tasks to address systems issues. These V&V tasks include
Hazard Analysis, Risk Analysis, Migration Assessment, and Retirement Assessment. Specific sys-
tems issues are contained in individual V&V task criteria.

— Compliance with International and IEEE standards. Defines the V&V processes to be compliant
with the life cycle process standards such as ISO/IEC Std 12207, IEEE Std 1074-1997, and IEEE/
EIA Std 12207.0-1996, as well as the entire family of IEEE software engineering standards. This
standard addresses the full software life cycle processes including acquisition, supply, development,
operation, and maintenance.
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IEEE Standard for Software 
Verification and Validation

1. Overview

Software verification and validation (V&V) processes determine whether development products of a given
activity conform to the requirements of that activity, and whether the software satisfies its intended use and
user needs. This determination may include analysis, evaluation, review, inspection, assessment, and testing
of software products and processes. V&V processes assess the software in the context of the system, includ-
ing the operational environment, hardware, interfacing software, operators, and users.

This V&V standard is a process standard that addresses all software life cycle processes, including acquisi-
tion, supply, development, operation, and maintenance. This standard is compatible with all life cycle mod-
els. Not all life cycle models use all of the life cycle processes listed in this standard.

The user of this standard may invoke those software life cycle processes and the associated V&V processes
that apply to the project. A description of the software life cycle processes may be found in ISO/IEC 12207
[B16]1, IEEE Std 1074-1997 [B12], and IEEE/EIA Std 12207.0-1996 [B13]. Annex A maps ISO/IEC 12207
(Tables A.1 and A.2) and IEEE Std 1074-1997 (Table A.3) to the V&V activities and tasks defined in this
standard.

1.1 Purpose

The purpose of this standard is to

1) Establish a common framework for V&V processes, activities, and tasks in support of all software
life cycle processes, including acquisition, supply, development, operation, and maintenance pro-
cesses.

2) Define the V&V tasks, required inputs, and required outputs.

3) Identify the minimum V&V tasks corresponding to software integrity levels using a four-level
scheme.

4) Define the content of a Software V&V Plan (SVVP).

1The numbers in brackets preceded by the letter B correspond to those of the “other references” listed in Annex H.
Copyright © 1998 IEEE. All rights reserved. 1
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1.2 Field of application

This standard applies to software being developed, maintained, and reused (See Annex D for a description of
V&V of reusable software). The term software also includes firmware, microcode, and documentation.

Software is a key component that contributes to system behavior and performance. This relationship requires
that software V&V processes must take software interactions with all system components into consideration.
The user of this standard should consider V&V as part of the software life cycle processes defined by industry
standards such as ISO/IEC 12207 [B16], IEEE Std 1074-1997 [B12], or IEEE/EIA Std 12207.0-1996 [B13].

1.3 V&V objectives

V&V processes provide an objective assessment of software products and processes throughout the software
life cycle. This assessment demonstrates whether the software requirements and system requirements (i.e.,
those allocated to software) are correct, complete, accurate, consistent, and testable. Other objectives of per-
forming V&V are to

1) Facilitate early detection and correction of software errors;
2) Enhance management insight into process and product risk; and 
3) Support the software life cycle processes to ensure compliance with program performance, schedule,

and budget requirements.

The verification process provides supporting evidence that the software and its associated products

1) Comply with requirements (e.g., for correctness, completeness, consistency, accuracy) for all life
cycle activities during each life cycle process (acquisition, supply, development, operation, and
maintenance);

2) Satisfy standards, practices, and conventions during life cycle processes; and
3) Establish a basis for assessing the completion of each life cycle activity and for initiating other life

cycle activities.

The validation process provides supporting evidence that the software satisfies system requirements allo-
cated to software, and solves the right problem (e.g., correctly models physical laws, or implements system
business rules).

V&V support primary life cycle processes. V&V processes are most effective when conducted in parallel
with software development processes; otherwise, V&V objectives may not be realized. In this standard,
V&V processes are discussed together because the V&V activities and tasks are interrelated and comple-
mentary. In some circumstances, the verification process may be viewed as a process separate from the vali-
dation process. The V&V task criteria described in Table 1 (starting on page 25) uniquely define the
compliance requirements for V&V processes.

1.4 Organization of the standard

This standard is organized into clauses (Clauses 1 through 7), tables (Tables 1 through 3), figures (Figures 1
through 3), and annexes (Annexes A through I). Clause 1, Figures 1, 2, and 3, and Table 3 contain informa-
tive material that provides illustrations, examples, and process flow diagrams useful in understanding and
using this standard. Clauses 2, 3, 4, 5, 6, and 7 and Tables 1 and 2 contain the mandatory V&V requirements
for this standard. All annexes contain informative material except Annex I.

Clause 2 lists normative references. Clause 3 provides a definition of terms, abbreviations, and conventions.
Clause 4 explains the concept of using software integrity levels for determining the scope and rigor of V&V
2 Copyright © 1998 IEEE. All rights reserved.
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processes. Clause 5 describes each primary software life cycle process and lists the V&V activities and tasks
associated with the life cycle process. Clause 6 describes the V&V reporting, administrative, and documen-
tation requirements. Clause 7 outlines the content of a Software Verification and Validation Plan (SVVP).

Tables 1, 2, and 3 are the focal point of this standard, containing detailed V&V process, activity, and task
requirements. Table 1 provides V&V task descriptions, inputs, and outputs for each life cycle process. Table
2 lists minimum V&V tasks required for different software integrity levels. Table 3 provides a list of optional
V&V tasks and their suggested applications in the life cycle. These optional V&V tasks may be added to the
minimum V&V tasks to tailor the V&V effort to project needs and application specific characteristics.

Figure 1 provides an example of an overview of the V&V inputs, outputs, and minimum V&V tasks for the
highest software integrity level (Integrity Level 4). Figure 2 provides guidelines for scheduling V&V test
planning, execution, and verification activities. An example of a phased life cycle model was used in Figures
1 and 2 to illustrate a mapping of the ISO/IEC 12207 life cycle processes to the V&V activities and tasks
described in this standard.

This standard implements the V&V framework using the terminology of process, activity, and task. Figure 3
illustrates how the V&V processes are subdivided into activities, which in turn have associated tasks. Here-
after, the term V&V effort is used to refer to the framework of the V&V processes, activities, and tasks.

The annexes contain informative and normative information useful to implementing the requirements of this
standard. Annex A (informative) describes the mapping of ISO/IEC 12207 and IEEE Std 1074-1997 V&V
requirements to this standard’s V&V activities and tasks. Annex B (informative) provides an example of a
risk-based, four-level integrity scheme. Annex C (informative) provides a definition of independent verifica-
tion and validation (IV&V). Annex D (informative) provides guidelines for conducting V&V of reusable
software. Annex E (informative) describes V&V metrics for assessing V&V quality, V&V coverage, and
software development processes and products. Such V&V metrics support process improvement tasks of
project management. Annex F (informative) illustrates an example of the V&V organizational relationship to
other project responsibilities. Annex G (informative) describes optional V&V tasks. Annex H (informative)
lists standards and guides that may be useful in interpreting and implementing the V&V tasks identified in
this standard. Annex I (normative) contains definitions from existing standards.

1.5 Audience

The audience for this standard is software suppliers, acquirers, developers, maintainers, V&V practitioners,
operators, and managers in both the supplier and acquirer organizations.

1.6 Compliance

The word shall identifies mandatory requirements to claim compliance with this standard. The words should
or may indicate optional tasks that are not required to claim compliance to this standard.

Any software integrity level scheme may be used with this standard. The software integrity level scheme
used in this standard is not mandatory, but rather, establishes the minimum V&V tasks for the referenced
software integrity scheme. To demonstrate compliance to this standard whenever different software integrity
schemes are used, the user should map the project-specific software integrity scheme to the integrity scheme
used in this standard. This mapping establishes the minimum V&V tasks that should be assigned to the
project. Compliance with this standard requires that this mapping and the associated minimum V&V tasks
be documented in the SVVP.

Not all V&V efforts are initiated at the start of the life cycle process of acquisition and continued through the
maintenance process. If a project uses only selected life cycle processes, then compliance with this standard
is achieved if the minimum V&V tasks are implemented for the associated life cycle processes selected for
Copyright © 1998 IEEE. All rights reserved. 3
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the project. As in all cases, the minimum V&V tasks are defined by the software integrity level assigned to
the software. For life cycle processes that are not used by the project, the V&V requirements and tasks for
those life cycle processes are optional V&V tasks invoked as needed at the discretion of the project. Specific
software development methods and technologies (such as automated code generation from detailed design)
may eliminate development steps or combine several development steps into one. Therefore, a correspond-
ing adaptation of the minimum V&V tasks is permitted.

When this standard is invoked for existing software and the required V&V inputs are not available, then
V&V tasks may use other available project input sources or may reconstruct the needed inputs to achieve
compliance with this standard.

1.7 Disclaimer

This standard establishes minimum criteria for V&V processes, activities, and tasks. The implementation of
these criteria does not, however, automatically ensure compliance to system or mission objectives, or prevent
adverse consequences (e.g., loss of life, mission failure, loss of system safety or security, financial or social
loss). Compliance with this standard does not absolve any party from any social, moral, financial, or legal
obligations.

1.8 Limitations

None.

2. Normative references

This standard does not require the use of any normative references. Other standards considered to be useful
in the implementation and interpretation of this standard are listed in Annex H.

3. Definitions, abbreviations, and conventions

3.1 Definitions

The following terms, including those defined in other standards, are used as indicated in this standard. Annex
I contains definitions taken from other existing standards.

3.1.1 acceptance testing: Testing conducted in an operational environment to determine whether a system
satisfies its acceptance criteria (i.e., initial requirements and current needs of its user) and to enable the cus-
tomer to determine whether to accept the system.

3.1.2 anomaly: See Annex I.

3.1.3 component testing: Testing conducted to verify the correct implementation of the design and compli-
ance with program requirements for one software element (e.g., unit, module) or a collection of software ele-
ments.

3.1.4 criticality: A subjective description of the intended use and application of the system. Software criti-
cality properties may include safety, security, complexity, reliability, performance, or other characteristics.
4 Copyright © 1998 IEEE. All rights reserved.
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3.1.5 criticality analysis: A structured evaluation of the software characteristics (e.g., safety, security, com-
plexity, performance) for severity of impact of system failure, system degradation, or failure to meet soft-
ware requirements or system objectives.

3.1.6 hazard: See Annex I.

3.1.7 hazard analysis: A systematic qualitative or quantitative evaluation of software for undesirable out-
comes resulting from the development or operation of a system. These outcomes may include injury, illness,
death, mission failure, economic loss, property loss, environmental loss, or adverse social impact. This eval-
uation may include screening or analysis methods to categorize, eliminate, reduce, or mitigate hazards.

3.1.8 hazard identification: See Annex I.

3.1.9 independent verification and validation (IV&V): V&V processes performed by an organization
with a specified degree of technical, managerial, and financial independence from the development organiza-
tion.

3.1.10 integration testing: An orderly progression of testing of incremental pieces of the software program
in which software elements, hardware elements, or both are combined and tested until the entire system has
been integrated to show compliance with the program design, and capabilities and requirements of the sys-
tem.

3.1.11 integrity level: See Annex I.

3.1.12 interface design document (IDD): Documentation that describes the architecture and design of
interfaces between system and components. These descriptions include control algorithms, protocols, data
contents and formats, and performance.

3.1.13 interface requirement specification (IRS): Documentation that specifies requirements for interfaces
between systems or components. These requirements include constraints on formats and timing.

3.1.14 life cycle process: A set of interrelated activities that result in the development or assessment of soft-
ware products. Each activity consists of tasks. The life cycle processes may overlap one another. For V&V
purposes, no process is concluded until its development products are verified and validated according to the
defined tasks in the SVVP.

3.1.15 minimum tasks: Those V&V tasks required for the software integrity level assigned to the software
to be verified and validated.

3.1.16 optional tasks: Those V&V tasks that may be added to the minimum V&V tasks to address specific
application requirements.

3.1.17 required inputs: The set of items necessary to perform the minimum V&V tasks mandated within
any life cycle activity.

3.1.18 required outputs: The set of items produced as a result of performing the minimum V&V tasks man-
dated within any life cycle activity.

3.1.19 risk: See Annex I.

3.1.20 risk analysis: See Annex I.
Copyright © 1998 IEEE. All rights reserved. 5
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3.1.21 software design description (SDD): A representation of software created to facilitate analysis, plan-
ning, implementation, and decision making. The software design description is used as a medium for com-
municating software design information, and may be thought of as a blueprint or model of the system.

3.1.22 software integrity levels: See Annex I.

3.1.23 software requirements specification (SRS): Documentation of the essential requirements (i.e.,
functions, performance, design constraints, and attributes) of the software and its external interfaces. The
software requirements are derived from the system specification.

3.1.24 software verification and validation plan (SVVP): A plan describing the conduct of software V&V.

3.1.25 software verification and validation report (SVVR): Documentation of V&V results and software
quality assessments.

3.1.26 system testing: The activities of testing an integrated hardware and software system to verify and val-
idate whether the system meets its original objectives.

3.1.27 test case: Documentation that specifies inputs, predicted results, and a set of execution conditions for
a test item.

3.1.28 test design: Documentation that specifies the details of the test approach for a software feature or
combination of software features and identifying the associated tests.

3.1.29 test plan: Documentation that specifies the scope, approach, resources, and schedule of intended test-
ing activities.

3.1.30 test procedure: Documentation that specifies a sequence of actions for the execution of a test.

3.1.31 validation: See Annex I.

3.1.32 verification: See Annex I.

3.2 Abbreviations

The following abbreviations appear in this standard:

COTS Commercial-Off-The-Shelf

IDD Interface Design Document

IEC International Electrotechnical Commission

IRS Interface Requirements Specification

ISO International Organization for Standardization

IV&V Independent Verification and Validation

RFP Request for Proposal (-tender)

SDD Software Design Description

SRS Software Requirements Specification

SVVP Software Verification and Validation Plan

SVVR Software Verification and Validation Report

V&V Verification and Validation
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3.3 Conventions

The term “documentation” refers to information that may exist in several documents or may be embedded
within a document addressing more than one subject. “Documentation” includes data in electronic format,
and may be in narrative, tabular, or graphic form (e.g., format of Figure 1).

4. V&V software integrity levels

4.1 Software integrity levels

Software exhibits different criticality based upon its intended use and application of the system to critical or
noncritical uses. Some software systems affect critical, life-sustaining systems, while other software systems
are noncritical, standalone research tools. Software criticality is a description of the intended use and appli-
cation of a system. This standard uses a software integrity level approach to quantify software criticality.
Software integrity levels denote a range of software criticality values necessary to maintain risks within
acceptable limits. These software properties may include safety, security, software complexity, performance,
reliability, or other characteristics. Critical, high-integrity software typically requires a larger set and more
rigorous application of V&V tasks.

For planning the V&V processes, software integrity levels are generally assigned early in the development
process, preferably during the system requirements analysis and architecture design activities. The software
integrity level can be assigned to software requirements, functions, group of functions, or software compo-
nents or subsystems. The assigned software integrity levels may vary as the software evolves. Design, cod-
ing, procedural, and technology implementation features selected by the development organization can raise
or lower the software criticality and the associated software integrity levels assigned to the software. Risk
mitigation approaches acceptable to the acquirer also may be used to reduce software criticality, thus allow-
ing the selection of a lower integrity level. The software integrity level assignment is continually updated
and reviewed by conducting the V&V criticality analysis task throughout the software development process. 

This standard does not mandate the use of the software integrity scheme referenced in this standard. The user
of this standard may select any software integrity scheme (such as from existing standards) that defines the
requirements for assigning software integrity levels. The software integrity levels established for a project
result from agreements among the acquirer, supplier, developer, and independent assurance authorities (e.g.,
a regulatory body or responsible agency). The V&V effort shall specify a software integrity scheme if one is
not already defined.This standard shall use the following four-level software integrity scheme as a method to
define the minimum V&V tasks that are assigned to each software integrity level:

To identify the minimum V&V tasks that apply to a different selected software integrity level scheme, the
user of the standard shall map this standard’s software integrity scheme and associated minimum V&V tasks

Criticality Description Level

High Selected function affects critical performance of the system. 4

Major Selected function affects important system performance. 3

Moderate Selected function affects system performance, but workaround strategies can be imple-
mented to compensate for loss of performance. 2

Low Selected function has noticeable effect on system performance but only creates incon-
venience to the user if the function does not perform in accordance with requirements. 1
Copyright © 1998 IEEE. All rights reserved. 7
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to their selected software integrity level scheme. The mapping of the software integrity level scheme and the
associated minimum V&V tasks shall be documented in the SVVP. An example of a risk-based software
integrity level scheme is illustrated in Annex B.

This standard does not apply to those portions of the software for which none of the software integrity crite-
ria apply (i.e., those software portions below level 1). The basis for assigning software integrity levels to
software components shall be documented in a V&V Task Report and V&V Final Report.

The integrity level assigned to reusable software shall be in accordance with the integrity level scheme
adopted for the project (see Annex D), and the reusable software shall be evaluated for use in the context of
its application.

The V&V processes are tailored to specific system requirements and applications through the selection of a
software integrity level with its corresponding minimum V&V tasks and the addition of optional V&V tasks.
The addition of optional V&V tasks allows the V&V effort to address application specific characteristics of
the software.

5. V&V processes

V&V processes support the management process (5.1), acquisition process (5.2), supply process (5.3),
development process (5.4), operation process (5.5), and maintenance process (5.6). The minimum V&V
activities and tasks supporting the above processes are referenced in the following subclauses and defined in
Table 1. This clause’s subtitles are the same as subtitles in Table 1 to correlate the requirements of the fol-
lowing subclauses with Table 1 tasks.

The V&V effort shall comply with the task descriptions, inputs, and outputs as described in Table 1. The
V&V effort shall perform the minimum V&V tasks as specified in Table 2 for the assigned software integrity
level. If the user of this standard has selected a different software integrity level scheme, then the mapping of
that integrity level scheme to Table 2 shall define the minimum V&V tasks for each of the user’s software
integrity levels.

Not all software projects include each of the life cycle processes listed above. To be in compliance with this
standard, the V&V processes shall address all those life cycle processes used by the software project.

Some V&V activities and tasks include analysis, evaluations, and tests that may be performed by multiple
organizations (e.g., software development, project management, quality assurance, V&V). For example, risk
analysis and hazard analysis are performed by project management, the development organization, and the
V&V effort. The V&V effort performs these tasks to develop the supporting basis of evidence showing
whether the software product satisfies its requirements. These V&V analyses are complementary to other
analyses and do not eliminate or replace the analyses performed by other organizations. The degree to which
these analyses efforts are coordinated with other organizations shall be documented in the organizational
responsibility section of the SVVP.

The user of this standard shall document the V&V processes in the SVVP and shall define the information
and facilities necessary to manage and perform these processes, activities, and tasks, and to coordinate those
V&V processes with other related aspects of the project. The results of V&V activities and tasks shall be
documented in task reports, activity summary reports, anomaly reports, V&V test documents, and the V&V
Final Report.
Copyright © 1998 IEEE. All rights reserved. 9
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5.1 Process: Management

The management process contains the generic activities and tasks, which may be employed by any party that
manages its respective processes. The management tasks are to 1) prepare the plans for execution of the pro-
cess, 2) initiate the implementation of the plan, 3) monitor the execution of the plan, 4) analyze problems
discovered during the execution of the plan, 5) report progress of the processes, 6) ensure products satisfy
requirements, 7) assess evaluation results, 8) determine whether a task is complete, and 9) check the results
for completeness.

5.1.1 Activity: Management of V&V

The Management of V&V activity is performed in all software life cycle processes and activities. This activ-
ity continuously reviews the V&V effort, revises the SVVP as necessary based upon updated project sched-
ules and development status, and coordinates the V&V results with the developer and other supporting
processes such as quality assurance, configuration management, and reviews and audits. The Management
of V&V assesses each proposed change to the system and software, identifies the software requirements that
are affected by the change, and plans the V&V tasks to address the change. For each proposed change, the
Management of V&V assesses whether any new hazards or risks are introduced in the software, and identi-
fies the impact of the change to the assigned software integrity levels. V&V task planning is revised by add-
ing new V&V tasks or increasing the scope and intensity of existing V&V tasks if software integrity levels or
hazards or risks are changed. The Management of V&V activity monitors and evaluates all V&V outputs.
Through the use of V&V metrics and other qualitative and quantitative measures, this V&V activity develops
program trend data and possible risk issues that are provided to the developer and acquirer to effect timely
notification and resolution. At key program milestones (e.g., requirements review, design review, test readi-
ness), the Management of V&V consolidates the V&V results to establish supporting evidence whether to
proceed to the next set of software development activities. Whenever necessary, the Management of V&V
determines whether a V&V task needs to be re-performed as a result of developer changes in the software
program.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Management of V&V from the following list:

1) Task: Software Verification and Validation Plan (SVVP) Generation

2) Task: Baseline Change Assessment

3) Task: Management Review of V&V

4) Task: Management and Technical Review Support

5) Task: Interface With Organizational and Supporting Processes

5.2 Process: Acquisition

The acquisition process begins with the definition of the need (e.g., statement of need) to acquire a system,
software product, or software service. The process continues with the preparation and issuance of a request
for proposal (e.g., bid request, tender), selection of a supplier, and management of the acquisition process
through to the acceptance of the system, software product, or software service. The V&V effort uses the
acquisition process to scope the V&V effort, plan interfaces with the supplier and acquirer, and review the
draft systems requirements contained in the request for proposal.

5.2.1 Activity: Acquisition Support V&V

The Acquisition Support V&V activity addresses project initiation, request for proposal, contract prepara-
tion, supplier monitoring, and acceptance and completion.
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The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Acquisition Support V&V from the following list:

1) Task: Scoping the V&V Effort
2) Task: Planning the Interface Between the V&V Effort and Supplier
3) Task: System Requirements Review

5.3 Process: Supply

The supply process is initiated by either a decision to prepare a proposal to answer an acquirer’s request for
proposal or by signing and entering into a contract with the acquirer to provide the system, software product,
or software service. The process continues with the determination of procedures and resources needed to
manage the project, including development of project plans and execution of the plans through delivery of
the system, software product, or software service to the acquirer. The V&V effort uses the supply process
products to verify that the request for proposal requirements and contract requirements are consistent and
satisfy user needs. The V&V planning activity uses the contract requirements including program schedules
to revise and update the interface planning between the supplier and acquirer.

5.3.1 Activity: Planning V&V

The Planning V&V activity addresses the initiation, preparation of response, contract, planning, execution
and control, review and evaluation, and delivery and completion activities.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Planning V&V from the following list:

1) Task: Planning the Interface Between the V&V Effort and Supplier
2) Task: Contract Verification

5.4 Process: Development

The development process contains the activities and tasks of the developer. The process contains the activi-
ties for requirements analysis, design, coding, integration, testing, and installation and acceptance related to
software products. The V&V activities verify and validate these software products. The V&V activities are
organized into Concept V&V, Requirements V&V, Design V&V, Implementation V&V, Test V&V, and
Installation and Checkout V&V.

5.4.1 Activity: Concept V&V

The Concept V&V activity represents the delineation of a specific implementation solution to solve the
user’s problem. During the Concept V&V activity, the system architecture is selected, and system require-
ments are allocated to hardware, software, and user interface components. The Concept V&V activity
addresses system architectural design and system requirements analysis. The objectives of V&V are to ver-
ify the allocation of system requirements, validate the selected solution, and ensure that no false assumptions
have been incorporated in the solution.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Concept V&V from the following list:

1) Task: Concept Documentation Evaluation
2) Task: Criticality Analysis
3) Task: Hardware/Software/User Requirements Allocation Analysis
4) Task: Traceability Analysis
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5) Task: Hazard Analysis
6) Task: Risk Analysis

5.4.2 Activity: Requirements V&V

The Requirements V&V activity defines the functional and performance requirements, interfaces external to
the software, qualification requirements, safety and security requirements, human factors engineering, data
definitions, user documentation for the software, installation and acceptance requirements, user operation
and execution requirements, and user maintenance requirements. The Requirements V&V activity addresses
software requirements analysis. The objectives of V&V are to ensure the correctness, completeness, accu-
racy, testability, and consistency of the requirements.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Requirements V&V from the following list:

1) Task: Traceability Analysis
2) Task: Software Requirements Evaluation
3) Task: Interface Analysis
4) Task: Criticality Analysis
5) Task: System V&V Test Plan Generation and Verification
6) Task: Acceptance V&V Test Plan Generation and Verification
7) Task: Configuration Management Assessment
8) Task: Hazard Analysis
9) Task: Risk Analysis

5.4.3 Activity: Design V&V

In the Design V&V activity, software requirements are transformed into an architecture and detailed design
for each software component. The design includes databases and interfaces (external to the software,
between the software components, and between software units). The Design V&V activity addresses soft-
ware architectural design and software detailed design. The objectives of V&V are to demonstrate that the
design is a correct, accurate, and complete transformation of the software requirements and that no unin-
tended features are introduced.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Design V&V from the following list:

1) Task: Traceability Analysis
2) Task: Software Design Evaluation
3) Task: Interface Analysis
4) Task: Criticality Analysis
5) Task: Component V&V Test Plan Generation and Verification
6) Task: Integration V&V Test Plan Generation and Verification
7) Task: V&V Test Design Generation and Verification
8) Task: Hazard Analysis
9) Task: Risk Analysis

5.4.4 Activity: Implementation V&V

The Implementation V&V activity transforms the design into code, database structures, and related machine
executable representations. The Implementation V&V activity addresses software coding and testing. The
objectives of V&V are to verify and validate that these transformations are correct, accurate, and complete.
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The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Implementation V&V from the following list:

1) Task: Traceability Analysis
2) Task: Source Code and Source Code Documentation Evaluation
3) Task: Interface Analysis
4) Task: Criticality Analysis
5) Task: V&V Test Case Generation and Verification
6) Task: V&V Test Procedure Generation and Verification
7) Task: Component V&V Test Execution and Verification
8) Task: Hazard Analysis
9) Task: Risk Analysis

5.4.5 Activity: Test V&V

The Test V&V activity covers software testing, software integration, software qualification testing, system
integration, and system qualification testing. The Test V&V activity and its relationship to the software life
cycle is shown in Figure 2. The objectives of V&V are to ensure that the software requirements and system
requirements allocated to software are satisfied by execution of integration, system, and acceptance tests.

For software integrity levels 3 and 4, the V&V effort shall generate its own V&V software and system test
products (e.g., plans, designs, cases, procedures), execute and record its own tests, and verify those plans,
designs, cases, procedures, and test results against software requirements. For software integrity levels 1 and
2, the V&V effort shall verify the development process test activities and products (e.g., test plans, designs,
cases, procedures, and test execution results).

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Test V&V from the following list:

1) Task: Traceability Analysis
2) Task: Acceptance V&V Test Procedure Generation and Verification
3) Task: Integration V&V Test Execution and Verification
4) Task: System V&V Test Execution and Verification
5) Task: Acceptance V&V Test Execution and Verification
6) Task: Hazard Analysis
7) Task: Risk Analysis

5.4.6 Activity: Installation and Checkout V&V

The Installation and Checkout V&V activity is the installation of the software product in the target environ-
ment and the acquirer’s acceptance review and testing of the software product. The Installation and Check-
out V&V activity addresses software installation and software acceptance support. The objectives of V&V
are to verify and validate the correctness of the software installation in the target environment.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Installation and Checkout V&V from the following list:

1) Task: Installation Configuration Audit
2) Task: Installation Checkout
3) Task: Hazard Analysis
4) Task: Risk Analysis
5) Task: V&V Final Report Generation
Copyright © 1998 IEEE. All rights reserved. 13
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5.5 Process: Operation

The operation process covers the operation of the software product and operational support to users. The
Operation V&V activity evaluates the impact of any changes in the intended operating environment, assesses
the effect on the system of any proposed changes, evaluates operating procedures for compliance with the
intended use, and analyzes risks affecting the user and the system.

5.5.1 Activity: Operation V&V

The Operation V&V activity is the use of the software by the end user in an operational environment. The
Operation V&V activity addresses operational testing, system operation, and user support. The objectives of
V&V are to evaluate new constraints in the system, assess proposed changes and their impact on the soft-
ware, and evaluate operating procedures for correctness and usability.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Operation V&V from the following list:

1) Task: Evaluation of New Constraints

2) Task: Proposed Change Assessment

3) Task: Operating Procedures Evaluation

4) Task: Hazard Analysis

5) Task: Risk Analysis

5.6 Process: Maintenance

The maintenance process is activated when the software product undergoes modifications to code and asso-
ciated documentation caused by a problem or a need for improvement or adaptation. The Maintenance V&V
activity addresses modifications (e.g., enhancements, additions, deletions), migration, or retirement of the
software during the operation process.

Modifications of the software shall be treated as development processes and shall be verified and validated
as described in 5.1 (management process), and 5.4 (development process) of this standard. Software integ-
rity level assignments shall be assessed during the maintenance process. The software integrity level assign-
ments shall be revised as appropriate to reflect the requirements of the maintenance process. These
modifications may be derived from requirements specified to correct software errors (e.g., corrective), to
adapt to a changed operating environment (e.g., adaptive), or to respond to additional user requests or
enhancements (e.g., perfective).

5.6.1 Activity: Maintenance V&V

The Maintenance V&V activity covers modifications (e.g., corrective, adaptive, and perfective), migration,
and retirement of software. Migration of software is the movement of software to a new operational environ-
ment. For migrating software, the V&V effort shall verify that the migrated software meets the requirements
of 5.4 through 5.5. The retirement of software is the withdrawal of active support by the operation and main-
tenance organization, partial or total replacement by a new system, or installation of an upgraded system.

If the software was verified under this standard, the standard shall continue to be followed in the mainte-
nance process. If the software was not verified under this standard and appropriate documentation is not
available or adequate, the V&V effort shall determine whether the missing or incomplete documentation
should be generated. In making this determination of whether to generate missing documentation, the mini-
mum V&V requirements of the assigned software integrity level should be taken into consideration.
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The Maintenance V&V activity addresses problem and modification analysis, modification implementation,
maintenance review/acceptance, migration, and software retirement. The objectives of V&V are to assess
proposed changes and their impact on the software, evaluate anomalies that are discovered during operation,
assess migration requirements, assess retirement requirements, and re-perform V&V tasks.

The V&V effort shall perform, as appropriate for the selected software integrity level, the minimum V&V
tasks for Maintenance V&V from the following list:

1) Task: SVVP Revision
2) Task: Proposed Change Assessment
3) Task: Anomaly Evaluation
4) Task: Criticality Analysis
5) Task: Migration Assessment
6) Task: Retirement Assessment
7) Task: Hazard Analysis
8) Task: Risk Analysis
9) Task: Task Iteration

6. Software V&V reporting, administrative, and documentation requirements

6.1 V&V reporting requirements

V&V reporting occurs throughout the software life cycle. The SVVP shall specify the content, format, and
timing of all V&V reports. The V&V reports shall constitute the Software Verification and Validation Report
(SVVR). The V&V reports shall consist of required V&V reports (i.e., V&V Task Reports, V&V Activity
Summary Reports, V&V Anomaly Reports, and V&V Final Report). The V&V reports may also include
optional reports. Reporting requirements are described in 7.6 of this standard.

6.2 V&V administrative requirements

The SVVP describes the V&V administrative requirements that support the V&V effort. These V&V admin-
istrative requirements shall consist of the following:

1) Anomaly Resolution and Reporting
2) Task Iteration Policy
3) Deviation Policy
4) Control Procedures
5) Standards, Practices, and Conventions

V&V administrative requirements are described in 7.7 of this standard.

6.3 V&V documentation requirements

6.3.1 V&V Test documentation

V&V Test documentation requirements shall include the test plans, designs, cases, procedures, and results
for component, integration, system, and acceptance testing. The V&V test documentation shall comply with
project-defined test document purpose, format, and content (e.g., see IEEE Std 829-1983 [B5]). The V&V
task descriptions for component, integration, system, and acceptance testing are described in Table 1.
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6.3.2 SVVP documentation

The V&V effort shall generate an SVVP that addresses the topics described in Clause 7 of this standard. If
there is no information pertinent to a topic, the SVVP shall contain the phrase, “This topic is not applicable
to this plan.”, with an appropriate reason for the exclusion. Additional topics may be added to the plan. If
some SVVP material appears in other documents, the SVVP may repeat the material or make reference to
the material. The SVVP shall be maintained throughout the life of the software.

The SVVP shall include the V&V documentation requirements defined in 6.1, 6.2, and 6.3.1.

7. SVVP outline

The SVVP shall contain the content as described in 7.1 through 7.8 of this standard. The user of this stan-
dard may adopt any format and section numbering system for the SVVP. The SVVP section numbers listed
in this standard are provided to assist the readability of this standard and are not mandatory to be in compli-
ance with this standard.

An example SVVP outline is shown in the boxed text.

Software V&V plan outline (example)

1. Purpose
2. Referenced Documents
3. Definitions
4. V&V Overview

4.1 Organization
4.2 Master Schedule
4.3 Software Integrity Level Scheme
4.4 Resources Summary
4.5 Responsibilities
4.6 Tools, Techniques, and Methods

5.  V&V Processes
5.1 Process: Management

5.1.1 Activity: Management of V&V 
5.2 Process: Acquisition

5.2.1 Activity: Acquisition Support V&V
5.3 Process: Supply

5.3.1 Activity: Planning V&V
5.4 Process: Development

5.4.1 Activity: Concept V&V 
5.4.2 Activity: Requirements V&V 
5.4.3 Activity: Design V&V 
5.4.4 Activity: Implementation V&V 
5.4.5 Activity: Test V&V
5.4.6 Activity: Installation and Checkout V&V 

5.5 Process: Operation
5.5.1 Activity: Operation V&V

5.6 Process: Maintenance
5.6.1 Activity: Maintenance V&V

6. V&V Reporting Requirements
7. V&V Administrative Requirements

7.1 Anomaly Resolution and Reporting
7.2 Task Iteration Policy
7.3 Deviation Policy
7.4 Control Procedures
7.5 Standards, Practices, and Conventions

8. V&V Documentation Requirements
Copyright © 1998 IEEE. All rights reserved. 17



 

IEEE
Std 1012-1998 IEEE STANDARD FOR SOFTWARE

                
7.1 (SVVP Section 1) Purpose

The SVVP shall describe the purpose, goals, and scope of the software V&V effort, including waivers from
this standard. The software project for which the Plan is being written and the specific software processes
and products covered by the software V&V effort shall be identified.

7.2 (SVVP Section 2) Referenced documents

The SVVP shall identify the compliance documents, documents referenced by the SVVP, and any support-
ing documents supplementing or implementing the SVVP.

7.3 (SVVP Section 3) Definitions

The SVVP shall define or reference all terms used in the SVVP, including the criteria for classifying an
anomaly as a critical anomaly. All abbreviations and notations used in the SVVP shall be described.

7.4 (SVVP Section 4) V&V overview

The SVVP shall describe the organization, schedule, software integrity level scheme, resources, responsibil-
ities, tools, techniques, and methods necessary to perform the software V&V.

7.4.1 (SVVP Section 4.1) Organization

The SVVP shall describe the organization of the V&V effort, including the degree of independence required
(See Annex C of this standard). The SVVP shall describe the relationship of the V&V processes to other pro-
cesses such as development, project management, quality assurance, and configuration management. The
SVVP shall describe the lines of communication within the V&V effort, the authority for resolving issues
raised by V&V tasks, and the authority for approving V&V products. Annex F provides an example organi-
zational relationship chart.

7.4.2 (SVVP Section 4.2) Master Schedule

The SVVP shall describe the project life cycle and milestones. It shall summarize the schedule of V&V tasks
and task results as feedback to the development, organizational, and supporting processes (e.g., quality
assurance and configuration management). V&V tasks shall be scheduled to be re-performed according to
the task iteration policy.

If the life cycle used in the SVVP differs from the life cycle model in this standard, this section shall
describe how all requirements of the standard are satisfied (e.g., by cross-referencing to this standard).

7.4.3 (SVVP Section 4.3) Software integrity level scheme

The SVVP shall describe the agreed upon software integrity level scheme established for the system and the
mapping of the selected scheme to the model used in this standard. The SVVP shall document the assign-
ment of software integrity levels to individual components (e.g., requirements, detailed functions, software
modules, subsystems, or other software partitions), where there are differing software integrity levels
assigned within the program. For each SVVP update, the assignment of software integrity levels shall be
reassessed to reflect changes that may occur in the integrity levels as a result of architecture selection,
detailed design choices, code construction usage, or other development activities.
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7.4.4 (SVVP Section 4.4) Resources summary

The SVVP shall summarize the V&V resources, including staffing, facilities, tools, finances, and special
procedural requirements (e.g., security, access rights, and documentation control).

7.4.5 (SVVP Section 4.5) Responsibilities

The SVVP shall identify an overview of the organizational element(s) and responsibilities for V&V tasks.

7.4.6 (SVVP Section 4.6) Tools, techniques, and methods

The SVVP shall describe documents, hardware and software V&V tools, techniques, methods, and operating
and test environment to be used in the V&V process. Acquisition, training, support, and qualification infor-
mation for each tool, technology, and method shall be included.

Tools that insert code into the software shall be verified and validated to the same rigor as the highest soft-
ware integrity level of the software. Tools that do not insert code shall be verified and validated to assure that
they meet their operational requirements. If partitioning of tool functions can be demonstrated, only those
functions that are used in the V&V processes shall be verified to demonstrate that they perform correctly for
their intended use.

The SVVP shall document the metrics to be used by V&V (see Annex E), and shall describe how these met-
rics support the V&V objectives.

7.5 (SVVP Section 5) V&V processes

The SVVP shall identify V&V activities and tasks to be performed for each of the V&V processes described
in Clause 5 of this standard, and shall document those V&V activities and tasks. The SVVP shall contain an
overview of the V&V activities and tasks for all software life cycle processes.

7.5.1 (SVVP Sections 5.1 through 5.6) “Software life cycle” 2

The SVVP shall include sections 5.1 through 5.6 for V&V activities and tasks as shown in SVVP Outline
(boxed text).

The SVVP shall address the following eight topics for each V&V activity:

1) V&V Tasks. The SVVP shall identify the V&V tasks to be performed. Table 1 describes the mini-
mum V&V tasks, task criteria, and required inputs and outputs. Table 2 specifies the minimum V&V
tasks that shall be performed for each software integrity level.

The minimum tasks for software integrity level 4 are consolidated in graphic form in Figure 1.

Optional V&V tasks may also be performed to augment the V&V effort to satisfy project needs.
Optional V&V tasks are listed in Table 3 and described in Annex G. The list in Table 3 is illustrative
and not exhaustive. The standard allows for optional V&V tasks to be used as appropriate.

2“Software Life Cycle” V&V sections are 5.1 Process: Management; 5.2 Process: Acquisition; 5.3 Process: Supply; 5.4 Process: Devel-
opment; 5.5 Process: Operation; and 5.6 Process: Maintenance.
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Some V&V tasks are applicable to more than one software integrity level. The degree of rigor and
intensity in performing and documenting the task should be commensurate with the software integ-
rity level. As the software integrity level decreases, so does the required scope, intensity, and degree
of rigor associated with the V&V task. For example, a hazard analysis performed for software integ-
rity level 4 software might be formally documented and consider failures at the module level; a haz-
ard analysis for software integrity level 3 software may consider only significant software failures
and be documented informally as part of the design review process.

Testing requires advance planning that spans several development activities. Test documentation and
its occurrence at specific processes in the life cycle are shown in Figures 1 and 2.

Figure 3—Framework of V&V processes, activities, and tasks hierarchy

Acquisition Supply Development Operation Maintenance Organizational Other Supporting (1)

V&V processes support all ISO/IEC 
12207 life cycle processes.

IEEE Std 1012-1998 Verification and Validation (V&V) Processes
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NOTES

1—“Other Supporting Processes” consist of “Documentation,” “Configuration Management,”
“Quality Assurance,” “Joint Review,” “Audit,” and “Problem Resolution.”

2—Management of V&V activity is concurrent with all V&V activities.

3—The task description, inputs, and outputs of all V&V tasks are included in Table 1.
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2) Methods and Procedures. The SVVP shall describe the methods and procedures for each task,
including on-line access, and conditions for observation/evaluation of development processes. The
SVVP shall define the criteria for evaluating the task results.

3) Inputs. The SVVP shall identify the required inputs for each V&V task. The SVVP shall specify the
source and format of each input. The inputs required for the minimum V&V tasks are identified in
Table 1. Other inputs may be used. For any V&V activity and task, all of the required inputs from
preceding activities and tasks may be used but for conciseness, only the primary inputs are listed in
Table 1.

4) Outputs. The SVVP shall identify the required outputs from each V&V task. The SVVP shall spec-
ify the purpose, format, and recipients of each output. The required outputs from each of the V&V
tasks are identified in Table 1. Other outputs may be produced.

The outputs of the Management of V&V and of the V&V tasks shall become inputs to subsequent
processes and activities, as appropriate.

5) Schedule. The SVVP shall describe the schedule for the V&V tasks. The SVVP shall establish spe-
cific milestones for initiating and completing each task, for the receipt and criteria of each input, and
for the delivery of each output.

6) Resources. The SVVP shall identify the resources for the performance of the V&V tasks. The SVVP
shall specify resources by category (e.g., staffing, equipment, facilities, travel, and training.)

7) Risks and Assumptions. The SVVP shall identify the risks (e.g., schedule, resources, or technical
approach) and assumptions associated with the V&V tasks. The SVVP shall provide recommenda-
tions to eliminate, reduce, or mitigate risks.

8) Roles and Responsibilities. The SVVP shall identify the organizational elements or individuals
responsible for performing the V&V tasks.

7.6 (SVVP Section 6) V&V reporting requirements

V&V reporting shall consist of Task Reports, V&V Activity Summary Reports, Anomaly Reports, and the
V&V Final Report. Task report(s), V&V activity summary report(s), and anomaly report(s) are provided as
feedback to the software development process regarding the technical quality of each software product and
process.

V&V reporting may also include optional reports such as special study reports. The format and grouping of
the V&V reports are user defined. The required V&V reports shall consist of the following:

1) Task Reports. V&V tasks shall document V&V task results and status, and shall be in a format
appropriate for technical disclosure. Examples of Task Reports include the following:

a) Anomaly Evaluation
b) Baseline Change Assessment
c) Concept Documentation Evaluation
d) Configuration Management Assessment
e) Contract Verification
f) Criticality Analysis
g) Evaluation of New Constraints
h) Hardware/Software/User Requirements Allocation Analysis
i) Hazard Analysis
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j) Installation Checkout
k) Installation Configuration Audit
l) Interface Analysis
m) Migration Assessment
n) Operating Procedures Evaluation
o) Proposed Change Assessment
p) Recommendations
q) Review Results
r) Risk Analysis
s) Software Design Evaluation
t) Software Integrity Levels
u) Software Requirements Evaluation
v) Source Code and Source Code Documentation Evaluation
w) System Requirements Review
x) Test Results
y) Traceability Analysis

2) V&V Activity Summary Reports. An Activity Summary Report shall summarize the results of V&V
tasks performed for each of the following V&V activities: Acquisition Support, Planning, Concept,
Requirements, Design, Implementation, Test, and Installation and Checkout. For the Operation
activity and Maintenance activity, V&V Activity Summary reports may be either updates to previous
V&V activity summary reports or separate documents. Each V&V Activity Summary Report shall
contain the following:

a) Description of V&V tasks performed
b) Summary of task results
c) Summary of anomalies and resolution
d) Assessment of software quality
e) Identification and assessment of technical and management risks
f) Recommendations

3) Anomaly Report. An Anomaly Report shall document each anomaly detected by the V&V effort.
Each anomaly shall be evaluated for its impact on the software system and assessed as to whether it
is a critical anomaly (e.g., IEEE Std 1044-1993 [B9]). The scope and application of V&V activities
and tasks shall be revised to address the causes of these anomalies and risks. Each Anomaly Report
shall contain the following:

a) Description and location in document or code
b) Impact
c) Cause of the anomaly and description of the error scenario
d) Anomaly criticality level
e) Recommendations

4) V&V Final Report. The V&V Final Report shall be issued at the end of the Installation and Checkout
activity or at the conclusion of the V&V effort. The V&V Final Report shall include the following:

a) Summary of all life cycle V&V activities
b) Summary of task results
c) Summary of anomalies and resolutions
d) Assessment of overall software quality
e) Lessons learned/best practices
f) Recommendations

Optional reports may include the following:
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1) Special Studies Reports. These reports shall describe any special V&V studies conducted during the
software life cycle. The title of the report may vary according to the subject matter. The reports shall
document the results of technical and management tasks and shall include the following:

a) Purpose and objectives
b) Approach
c) Summary of results

2) Other Reports. These reports shall describe the results of tasks not defined in the SVVP. The title of
the report may vary according to the subject matter. These other task reports may include, for exam-
ple, quality assurance results, end user testing results, safety assessment report, or configuration and
data management status results.

7.7 (SVVP Section 7) V&V administrative requirements

Administrative V&V requirements shall describe anomaly resolution and reporting, task iteration policy,
deviation policy, control procedures, and standards, practices, and conventions.

7.7.1 (SVVP Section 7.1) Anomaly resolution and reporting

The SVVP shall describe the method of reporting and resolving anomalies, including the criteria for report-
ing an anomaly, the anomaly report distribution list, and the authority and time lines for resolving anomalies.
The section shall define the anomaly criticality levels. Classification for software anomalies may be found in
IEEE Std 1044-1993 [B9].

7.7.2 (SVVP Section 7.2) Task iteration policy

The SVVP shall describe the criteria used to determine the extent to which a V&V task shall be repeated
when its input is changed or task procedure is changed. These criteria may include assessments of change,
software integrity level, and effects on budget, schedule, and quality.

7.7.3 (SVVP Section 7.3) Deviation policy

The SVVP shall describe the procedures and criteria used to deviate from the Plan. The information required
for deviations shall include task identification, rationale, and effect on software quality. The SVVP shall
identify the authorities responsible for approving deviations.

7.7.4 (SVVP Section 7.4) Control procedures

The SVVP shall identify control procedures applied to the V&V effort. These procedures shall describe how
software products and V&V results shall be configured, protected, and stored.

These procedures may describe quality assurance, configuration management, data management, or other
activities if they are not addressed by other efforts. The SVVP shall describe how the V&V effort shall com-
ply with existing security provisions and how the validity of V&V results shall be protected from unautho-
rized alterations.

7.7.5 (SVVP Section 7.5) Standards, practices, and conventions

The SVVP shall identify the standards, practices, and conventions that govern the performance of V&V
tasks including internal organizational standards, practices, and policies.
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7.8 (SVVP Section 8) V&V documentation requirements

The SVVP shall define the purpose, format, and content of the test documents. A description of the format
for these test documents may be found in IEEE Std 829-1983 [B5]. If the V&V effort uses test documenta-
tion or test types (e.g., component, integration, system, acceptance) different from those in this standard, the
software V&V effort shall show a mapping of the proposed test documentation and execution to the test
items defined in this standard. Test planning tasks defined in Table 1 shall be implemented in the test plan,
test design(s), test case(s), and test procedure(s) documentation.

The SVVP shall describe the purpose, format, and content for the following V&V test documents:

1) Test Plan
2) Test Design
3) Test Cases
4) Test Procedures
5) Test Results

All V&V results and findings shall be documented in the V&V Final Report.
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Table 1—V&V tasks, inputs, and outputs 

V&V tasks Required inputs Required outputs

5.1.1 Management of V&V Activity (in parallel with all processes)

(1) Software Verification and Validation Plan (SVVP) 
Generation. Generate an SVVP for all life cycle processes. 
The SVVP may require updating throughout the life cycle. 
Outputs of other activities are inputs to the SVVP. Establish a 
baseline SVVP prior to the Requirements V&V activities. 
Identify project milestones in the SVVP. Schedule V&V tasks 
to support project management reviews and technical 
reviews. See Clause 7 for an example SVVP outline and con-
tent of the SVVP.

SVVP (previous update)
Contract 
Concept Documentation (e.g., 

Statement of Need, Advance 
Planning Report, Project 
Initiation Memo, Feasibility 
Studies, System 
Requirements, Governing 
Regulations, Procedures, 
Policies, customer 
acceptance criteria and 
requirements, Acquisition 
Documentation, Business 
Rules, draft system 
architecture) 

Supplier Development Plans 
and Schedules

SVVP and Updates

(2) Baseline Change Assessment. Evaluate proposed soft-
ware changes (e.g., anomaly corrections and requirement 
changes) for effects on previously completed V&V tasks. 
Plan iteration of affected tasks or initiate new tasks to address 
software baseline changes or iterative development processes. 
Verify and validate that the change is consistent with system 
requirements and does not adversely affect requirements 
directly or indirectly. An adverse effect is a change that could 
create new system hazards and risks or impact previously 
resolved hazards and risks.

SVVP
Proposed Changes
Hazard Analysis Report
Risks identified by V&V Tasks

Updated SVVP Task 
Report(s) —
  Baseline Change 
    Assessment 

Anomaly Report(s)

(3) Management Review of V&V. Review and summarize 
the V&V effort to define changes to V&V tasks or to redirect 
the V&V effort. Recommend whether to proceed to the next 
set of V&V and development life cycle activities, and provide 
task reports, anomaly reports, and V&V Activity Summary 
Reports to the organizations identified in the SVVP. Verify 
that all V&V tasks comply with task requirements defined in 
the SVVP. Verify that V&V task results have a basis of evi-
dence supporting the results. Assess all V&V results and pro-
vide recommendations for program acceptance and 
certification as input to the V&V Final Report. The manage-
ment review of V&V may use any review methodology such 
as provided in IEEE Std 1028-1988 [B8].

SVVP and Updates
Supplier Development Plans 

and Schedules
V&V task results [e.g., 

technical accomplishments, 
V&V reports, resource 
utilization, V&V metrics 
(see Annex E), plans, and 
identified risks]

Updated SVVP
Task Report(s)— 
Recommendations
V&V Activity Summary 
  Reports
Recommendations to the 
  V&V Final Report

(4) Management and Technical Review Support. Support 
project management reviews and technical reviews (e.g., Pre-
liminary Design Review, and Critical Design Review) by 
assessing the review materials, attending the reviews, and 
providing task reports and anomaly reports. Verify the timely 
delivery according to the approved schedule of all software 
products and documents. The management and technical 
review support may use any review methodology such as pro-
vided in IEEE Std 1028-1988 [B8].

V&V task results
Materials for review (e.g., 

SRS, IRS,   SDD, IDD, test 
documents)

Task Report(s)— 
Review Results

Anomaly Report(s)

(5) Interface With Organizational and Supporting Pro-
cesses. Coordinate the V&V effort with organizational (e.g., 
management, improvement) and supporting processes (e.g., 
quality assurance, joint review, and problem resolution). Iden-
tify the V&V data to be exchanged with these processes. Doc-
ument the data exchange requirements in the SVVP.

SVVP
Data identified in the SVVP 

from organizational and 
supporting processes

Updated SVVP
Copyright © 1998 IEEE. All rights reserved. 25



IEEE
Std 1012-1998 IEEE STANDARD FOR SOFTWARE
5.2.1 Acquisition Support V&V Activity (acquisition process)

(1) Scoping the V&V Effort. Define the project V&V soft-
ware criticality (e.g., safety, security, mission critical, techni-
cal complexity). Assign a software integrity level to the 
system and the software. Establish the degree of indepen-
dence (see Annex C), if any, required for the V&V. Provide an 
estimate of the V&V budget, including test facilities and tools 
as required. To scope the V&V effort, the following steps 
shall be performed:
(a) Adopt the system integrity scheme assigned to the project. 

If no system integrity level scheme exists, then one is 
selected.

(b)Determine the minimum V&V tasks for the software 
integrity level using Table 2 and the selected software 
integrity level scheme.

(c) Augment the minimum V&V tasks with optional V&V 
tasks, as necessary.

(d)Establish the scope of the V&V from the description of 
V&V tasks, inputs, and outputs defined in Table 1.

Preliminary System 
Description

Statement of Need
Request for Proposal (RFP) 
or tender

System Integrity Level Scheme

Updated SVVP

(2) Planning the Interface Between the V&V Effort and 
Supplier. Plan the V&V schedule for each V&V task. Iden-
tify the preliminary list of development processes and prod-
ucts to be evaluated by the V&V processes. Describe V&V 
access rights to proprietary and classified information. It is 
recommended that the plan be coordinated with the acquirer. 
Incorporate the project software integrity level scheme into 
the planning process.

SVVP
RFP or tender
Contract
Supplier Development Plans 

and Schedules

Updated SVVP

(3) System Requirements Review. Review the system 
requirements (e.g., system requirements specification, feasi-
bility study report, business rules description) in the RFP or 
tender to 1) verify the consistency of requirements to user 
needs, 2) validate whether the requirements can be satisfied 
by the defined technologies, methods, and algorithms defined 
for the project (feasibility), and 3) verify whether objective 
information that can be demonstrated by testing is provided in 
the requirements (testability). Review other requirements 
such as deliverable definitions, listing of appropriate compli-
ance standards and regulations, user needs, etc., for complete-
ness, correctness, and accuracy.

Preliminary System 
Description

Statement of Need
User Needs
RFP or tender 

Task Report(s)—
System Requirements 
  Review

Anomaly Report(s)

5.3.1 Planning V&V Activity (supply process)

(1) Planning the Interface Between the V&V Effort and 
Supplier. Review the supplier development plans and sched-
ules to coordinate the V&V effort with development activi-
ties. Establish procedures to exchange V&V data and results 
with the development effort. It is recommended that the plan 
be coordinated with the acquirer. Incorporate the project soft-
ware integrity level scheme into the planning process.

SVVP
Contract
Supplier Development Plans 

and Schedules

Updated SVVP

(2) Contract Verification. Verify that 1) system requirements 
(from RFP or tender, and contract) satisfy and are consistent 
with user needs; 2) procedures are documented for managing 
requirement changes and for identifying the management 
hierarchy to address problems; 3) procedures for interface 
and cooperation among the parties are documented, including 
ownership, warranty, copyright, and confidentiality; and 4) 
acceptance criteria and procedures are documented in accor-
dance with requirements.

SVVP
RFP or tender
Contract
User Needs
Supplier Development Plans 

and Schedules

Updated SVVP Task 
Report(s)—
Contract Verification

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.4.1 Concept V&V Activity (development process)

(1) Concept Documentation Evaluation. Verify that the 
concept documentation satisfies user needs and is consistent 
with acquisition needs. Validate constraints of interfacing sys-
tems and constraints or limitations of proposed approach. 

Analyze system requirements and validate that the following 
satisfy user needs: 1) system functions; 2) end-to-end system 
performance; 3) feasibility and testability of the functional 
requirements; 4) system architecture design; 5) operation and 
maintenance requirements; and 6) migration requirements 
from an existing system where applicable.

Concept Documentation
Supplier Development Plans 

and Schedules
User Needs 
Acquisition Needs

Task Report(s)—
Concept
Documentation
Evaluation

Anomaly Report(s)

(2) Criticality Analysis. Determine whether software integ-
rity levels are established for requirements, detailed func-
tions, software modules, subsystem, or other software 
partitions. Verify that the assigned software integrity levels 
are correct. If software integrity levels are not assigned, then 
assign software integrity levels to the system requirements. 
Document the software integrity level assigned to individual 
software components (e.g., requirements, detailed functions, 
software modules, subsystems, or other software partitions).

For V&V planning purposes, the most critical software integ-
rity level assigned to individual elements shall be the integrity 
level assigned to the entire software. Verify whether any soft-
ware component can influence individual software compo-
nents assigned a higher software integrity level, and if such 
conditions exist, then assign that software component the 
same higher software integrity level.

Concept Documentation 
(system requirements)

Developer integrity level 
assignments

Task Report(s)—
Software Integrity Levels

Task Report(s)— Criticality 
Analysis

Anomaly Report(s)

(3) Hardware/Software/User Requirements Allocation 
Analysis. Verify the correctness, accuracy, and completeness 
of the concept requirement allocation to hardware, software, 
and user interfaces against user needs.

(3.1) Correctness
a. Verify that performance requirements (e.g., timing, 

response time, and throughput) allocated to hardware, 
software, and user interfaces satisfy user needs.

(3.2) Accuracy
a. Verify that the internal and external interfaces specify the 

data formats, interface protocols, frequency of data 
exchange at each interface, and other key performance 
requirements to demonstrate compliance with user 
requirements.

(3.3) Completeness
a. Verify that application specific requirements such as func-

tional diversity, fault detection, fault isolation, and diag-
nostic and error recovery satisfy user needs.

b. Verify that the user’s maintenance requirements for the 
system are completely specified.

c. Verify that the migration from the existing system and 
replacement of the system satisfy user needs.

User Needs
Concept Documentation

Task Report(s)— 
Hardware/ Software/User 
  Requirements Allocation 
  Analysis

Anomaly Report(s)

(4) Traceability Analysis. Identify all system requirements 
that will be implemented completely or partially by software. 
Verify that these system requirements are traceable to acquisi-
tion needs. Start the software requirements traceability analy-
sis with system requirements.

Concept Documentation Task Report(s)—
Traceability Analysis

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.4.1 Concept V&V Activity (development process) (Continued)

(5) Hazard Analysis. Analyze the potential hazards to and 
from the conceptual system. The analysis shall 1) identify the 
potential system hazards; 2) assess the severity of each haz-
ard; 3) assess the probability of each hazard; and 4) identify 
mitigation strategies for each hazard.

Concept Documentation  Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(6) Risk Analysis. Identify the technical and management 
risks. Provide recommendations to eliminate, reduce, or miti-
gate the risks.

Concept Documentation
Supplier Development Plans 

and Schedules
Hazard Analysis Report
V&V task results

Task Report(s)—
Risk Analysis

Anomaly Report(s)

5.4.2 Requirements V&V Activity (development process)

(1) Traceability Analysis. Trace the software requirements 
(SRS and IRS) to system requirements (Concept Documenta-
tion), and system requirements to the software requirements. 
Analyze identified relationships for correctness, consistency, 
completeness, and accuracy. The task criteria are as follows:

(1.1) Correctness
a. Validate that the relationships between each software 

requirement and its system requirement are correct.

(1.2) Consistency
a. Verify that the relationships between the software and sys-

tem requirements are specified to a consistent level of 
detail.

(1.3) Completeness
a. Verify that every software requirement is traceable to a 

system requirement with sufficient detail to show compli-
ance with the system requirement. 

b. Verify that all system requirements related to software are 
traceable to software requirements.

(1.4) Accuracy
a. Validate that the system performance and operating char-

acteristics are accurately specified by the traced software 
requirements.

Concept Documentation 
(System requirements)

SRS 
IRS

Task Report(s)— 
Traceability Analysis

Anomaly Report(s)

(2) Software Requirements Evaluation. Evaluate the 
requirements (e.g., functional, capability, interface, qualifica-
tion, safety, security, human factors, data definitions, user 
documentation, installation and acceptance, user operation, 
and user maintenance) of the SRS and IRS for correctness, 
consistency, completeness, accuracy, readability, and testabil-
ity. The task criteria are as follows:

(2.1) Correctness
a. Verify and validate that the software requirements satisfy 

the system requirements allocated to software within the 
assumptions and constraints of the system.

b. Verify that the software requirements comply with stan-
dards, references, regulations, policies, physical laws, and 
business rules.

c. Validate the sequences of states and state changes using 
logic and data flows coupled with domain expertise, proto-
typing results, engineering principles, or other basis.

d. Validate that the flow of data and control satisfy function-
ality and performance requirements.

e. Validate data usage and format.

Concept Documentation
SRS
IRS

Task Report(s)—Software 
Requirements Evaluation

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.4.2 Requirements V&V Activity (development process) (Continued)

(2.2) Consistency
a. Verify that all terms and concepts are documented consis-

tently.
b. Verify that the function interactions and assumptions are 

consistent and satisfy system requirements and acquisition 
needs.

c. Verify that there is internal consistency between the soft-
ware requirements and external consistency with the sys-
tem requirements.

(2.3) Completeness
a. Verify that the following elements are in the SRS or IRS, 

within the assumptions and constraints of the system:
1. Functionality (e.g., algorithms, state/mode definitions, 

input/output validation, exception handling, reporting, 
and logging);

2. Process definition and scheduling;
3. Hardware, software, and user interface descriptions.
4. Performance criteria (e.g., timing sizing, speed, capac-

ity, accuracy, precision, safety, and security);
5. Critical configuration data; and
6. System, device, and software control (e.g., initialization, 

transaction and state monitoring, and self-testing).
b. Verify that the SRS and IRS satisfy specified configuration 

management procedures.

(2.4) Accuracy
a. Validate that the logic, computational, and interface preci-

sion (e.g., truncation and rounding) satisfy the require-
ments in the system environment. 

b. Validate that the modeled physical phenomena conform to 
system accuracy requirements and physical laws.

(2.5) Readability
a. Verify that the documentation is legible, understandable, 

and unambiguous to the intended audience. 
b. Verify that the documentation defines all acronyms, mne-

monics, abbreviations, terms, and symbols.

(2.6) Testability
a. Verify that there are objective acceptance criteria for vali-

dating the requirements of the SRS and IRS. 

(3) Interface Analysis. Verify and validate that the require-
ments for software interfaces with hardware, user, operator, 
and other systems are correct, consistent, complete, accurate, 
and testable. The task criteria are as follows:

(3.1) Correctness
a. Validate the external and internal system and software 

interface requirements.

(3.2) Consistency
a. Verify that the interface descriptions are consistent 

between the SRS and IRS.

(3.3) Completeness
a. Verify that each interface is described and includes data 

format and performance criteria (e.g., timing, bandwidth, 
accuracy, safety, and security).

Concept Documentation
SRS
IRS

Task Report(s)—Interface 
Analysis Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.4.2 Requirements V&V Activity (development process) (Continued)

(3.4) Accuracy
a. Verify that each interface provides information with the 

required accuracy.

(3.5) Testability
a. Verify that there are objective acceptance criteria for vali-

dating the interface requirements.

(4) Criticality Analysis. Review and update the existing criti-
cality analysis results from the prior Criticality Task Report 
using the SRS and IRS. Implementation methods and inter-
facing technologies may cause previously assigned software 
integrity levels to be raised or lowered for a given software 
element (i.e., requirement, module, function, subsystem, 
other software partition). Verify that no inconsistent or undes-
ired software integrity consequences are introduced by 
reviewing the revised software integrity levels.

Task Report(s)—
Criticality

SRS
IRS

Task Report(s)—
Criticality Analysis

Anomaly Report(s)

(5) System V&V Test Plan Generation and Verification. 
(For Software Integrity Levels 3 and 4) Plan system V&V 
testing to validate software requirements. Plan tracing of sys-
tem requirements to test designs, cases, procedures, and 
results. Plan documentation of test designs, cases, procedures, 
and results. The System V&V Test Plan shall address the fol-
lowing: 1) compliance with all system requirements (e.g., 
functional, performance, security, operation, and mainte-
nance) as complete software end items in the system environ-
ment, 2) adequacy of user documentation (e.g., training 
materials, procedural changes), and 3) performance at bound-
aries (e.g., data, interfaces) and under stress conditions. Verify 
that the System V&V Test Plan conform to Project defined 
test document purpose, format, and content (e.g., see IEEE 
Std 829-1983 [B5]). Validate that the System Test Plan satis-
fies the following criteria: 1) test coverage of system require-
ments; 2) appropriateness of test methods and standards used; 
3) conformance to expected results; 4) feasibility of system 
qualification testing; and 5) feasibility and testability of oper-
ation and maintenance requirements.

Concept Documentation 
(System requirements) 

SRS 
IRS 
User Documentation System 

Test Plan

Anomaly Report(s) 
System V&V Test Plan

(For Software Integrity Levels 1 and 2) Verify that developer’s 
System Test Plans conform to Project defined test document 
purpose, format, and content (e.g., see IEEE Std 829-1983 
[B5]). Validate that the System Test Plan satisfies the following 
criteria: 1) test coverage of system requirements; 2) appropri-
ateness of test methods and standards used; 3) conformance to 
expected results; 4) feasibility of system qualification testing; 
and 5) capability to be operated and maintained.

(6) Acceptance V&V Test Plan Generation and Verifica-
tion. (For Software Integrity Levels 3 and 4) Plan Acceptance 
V&V testing to validate that software correctly implements 
system and software requirements in an operational environ-
ment. The task criteria are 1) compliance with acceptance 
requirements in the operational environment, and 2) adequacy 
of user documentation. Plan tracing of acceptance test 
requirements to test design, cases, procedures, and execution 
results. Plan documentation of test tasks and results. Verify 
that the Acceptance V&V Test Plan complies with Project 
defined test document purpose, format, and content (e.g., see 
IEEE Std 829-1983 [B5]). Validate that the Acceptance Test 
Plan satisfies the following criteria: 1) test coverage of system 

Concept Documentation
SRS
IRS
User Documentation
Acceptance Test Plan

Acceptance V&V Test Plan
Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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requirements; 2) conformance to expected results; and 3) fea-
sibility of operation and maintenance (e.g., capability to be 
operated and maintained in accordance with user needs). 

(For Software Integrity Level 2) Verify that the developer’s 
Acceptance Test Plan conforms to Project defined test docu-
ment purpose, format, and content (e.g., see IEEE Std 829-
1983 [B5]). Validate that the developer’s Acceptance Test 
Plan satisfies the following criteria: 1) test coverage of system 
requirements; 2) conformance to expected results; and 3) fea-
sibility of operation and maintenance (e.g., capability to be 
operated and maintained in accordance with user needs). 
(For Software Integrity Level 1, there are no acceptance test 
requirements.)

(7) Configuration Management Assessment. Verify that the 
Configuration Management process is complete and ade-
quate. The task criteria are as follows:

(7.1) Completeness
a. Verify that there is a process for describing the software 

product functionality, tracking program versions, and 
managing changes.

(7.2) Adequacy
a. Verify that the configuration management process is ade-

quate for the development complexity, software and sys-
tem size, software integrity level, project plans, and user 
needs.

Software Configuration 
Management Process 
Documentation

Task Report (s)—
Configuration Management 
  Assessment 

Anomaly Report (s)

(8) Hazard Analysis. Determine software contributions to 
system hazards. The hazard analysis shall a) identify the soft-
ware requirements that contribute to each system hazard; and 
b) validate that the software addresses, controls, or mitigates 
each hazard.

SRS
IRS
Hazard Analysis Report

Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(9) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

Concept Documentation
SRS
IRS
Supplier Development Plans 

and Schedules
Hazard Analysis Report
V&V task results

Task Report(s)—
Risk Analysis

Anomaly Report(s)

5.4.3 Design V&V Activity (development process)

(1) Traceability Analysis. Trace design elements (SDD and 
IDD) to requirements (SRS and IRS), and requirements to 
design elements. Analyze relationships for correctness, con-
sistency, and completeness. The task criteria are as follows:

(1.1) Correctness
a Validate the relationship between each design element and 

the software requirement.

(1.2) Consistency
a. Verify that the relationship between the design elements 

and the software requirements are specified to a constant 
level of detail.

SRS
SDD
IRS
IDD

Task Report(s)— 
Traceability Analysis

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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(1.3) Completeness
a. Verify that all design elements are traceable from the soft-

ware requirements.
b. Verify that all software requirements are traceable to the 

design elements.

(2) Software Design Evaluation. Evaluate the design ele-
ments (SDD and IDD) for correctness, consistency, complete-
ness, accuracy, readability, and testability. The task criteria 
are as follows:

(2.1) Correctness
a. Verify and validate that the source code component satis-

fies the software design.
b. Verify that the source code components comply with stan-

dards, references, regulations, policies, physical laws, and 
business rules.

c. Validate the source code component sequences of states 
and state changes using logic and data flows coupled with 
domain expertise, prototyping results, engineering princi-
ples, or other basis.

d. Validate that the flow of data and control satisfy function-
ality and performance requirements.

e. Validate data usage and format. 
f. Assess the appropriateness of coding methods and stan-

dards. 

(2.2) Consistency
a. Verify that all terms and code concepts are documented 

consistently.
b. Verify that there is internal consistency between the source 

code components.

(2.3) Completeness
a. Verify that the following elements are in the SDD, within 

the assumptions and constraints of the system:
1.  Functionality (e.g., algorithms, state/mode definitions, 

input/output validation, exception handling, reporting 
and logging);

2.  Process definition and scheduling;
3.  Hardware, software, and user interface descriptions;
4. Performance criteria (e.g., timing, sizing, speed, capac-

ity, accuracy, precision, safety, and security);
5. Critical configuration data;
6. System, device, and software control (e.g., initializa-

tion, transaction and state monitoring, and self-testing).
b. Verify that the SDD and IDD satisfy specified configura-

tion management procedures.

SRS
IRS
SDD
IDD
Design Standards (e.g., 

standards, practices, and 
conventions)

Task Report(s)—
Software Design Evaluation

Anomaly Report(s)

(2.4) Accuracy
a. Validate that the logic, computational, and interface preci-

sion (e.g., truncation and rounding) satisfy the requirements 
in the system environment.

b. Validate that the modeled physical phenomena conform to 
system accuracy requirements and physical laws.

(2.5) Readability 
a. Verify that the documentation is legible, understandable, 

and unambiguous to the intended audience.
b. Verify that the documentation defines all acronyms, mne-

monics, abbreviations, terms, symbols, and design lan-
guage, if any.

Table 1—V&V tasks, inputs, and outputs  (Continued)
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(2.6) Testability 
a. Verify that there are objective acceptance criteria for vali-

dating each software design element and the system design.
b. Verify that each software design element is testable to 

objective acceptance criteria.

(3) Interface Analysis. Verify and validate that the software 
design interfaces with hardware, user, operator, software, and 
other systems for correctness, consistency, completeness, 
accuracy, and testability. The task criteria are as follows:

(3.1) Correctness
a. Validate the external and internal software interface design 

in the context of system requirements.

(3.2) Consistency
a. Verify that the interface design is consistent between the 

SDD and IDD.

(3.3) Completeness
a. Verify that each interface is described and includes data 

format and performance criteria (e.g., timing, bandwidth, 
accuracy, safety, and security).

(3.4) Accuracy
a. Verify that each interface provides information with the 

required accuracy.

(3.5) Testability
a. Verify that there are objective acceptance criteria for vali-

dating the interface design.

Concept Documentation 
(System requirements)

SRS
IRS
SDD
IDD

Task Report(s)—
Interface Analysis

Anomaly Report(s)

(4) Criticality Analysis. Review and update the existing criti-
cality analysis results from the prior Criticality Task Report 
using the SDD and IDD. Implementation methods and inter-
facing technologies may cause previously assigned software 
integrity levels to be raised or lowered for a given software 
element (i.e., requirement, module, function, subsystem, 
other software partition). Verify that no inconsistent or undes-
ired software integrity consequences are introduced by 
reviewing the revised software integrity levels.

Task Report(s)—Criticality
SDD
IDD

Task Report(s)—Criticality 
Analysis

Anomaly Report(s)

(5) Component V&V Test Plan Generation and Verifica-
tion. (For Software Integrity Levels 3 and 4.) Plan component 
V&V testing to validate that the software components (e.g., 
units, source code modules) correctly implement component 
requirements. The task criteria are 1) compliance with design 
requirements; 2) assessment of timing, sizing, and accuracy; 
3) performance at boundaries and interfaces and under stress 
and error conditions; and 4) measures of requirements test 
coverage and software reliability and maintainability.

Plan tracing of design requirements to test design, cases, pro-
cedures, and results. Plan documentation of test tasks and 
results. Verify that the Component V&V Test Plan complies 
with Project defined test document purpose, format, and con-
tent (e.g., see IEEE Std 829-1983 [B5]). Validate that the 
Component V&V Test Plan satisfies the following criteria: 1) 
traceable to the software requirements and design; 2) external 
consistency with the software requirements and design; 3) 
internal consistency between unit requirements; 4) test cover-
age of requirements in each unit; 5) feasibility of software

SRS
SDD
IRS
IDD
Component Test Plan

Component V&V Test Plan
Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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integration and testing; and 6) feasibility of operation and 
maintenance (e.g., capability to be operated and maintained in 
accordance with user needs). 

(For Software Integrity Level 2.) Verify that the developer’s 
Component Test Plan conforms to Project defined test docu-
ment purpose, format, and content (e.g., see IEEE Std 829-
1983). Validate that the developer’s Component Test Plan sat-
isfies the following criteria: 1) traceable to the software 
requirements and design; 2) external consistency with the 
software requirements and design; 3) internal consistency 
between unit requirements; 4) test coverage of units; 5) feasi-
bility of software integration and testing; and 6) feasibility of 
operation and maintenance (e.g., capability to be operated and 
maintained in accordance with user needs).

(For Software Integrity Level 1, there are no component test 
requirements.)

(6) Integration V&V Test Plan Generation and Verification. 
(For Software Integrity Levels 3 and 4.) Plan integration testing 
to validate that the software correctly implements the software 
requirements and design as each software component (e.g., 
units or modules) is incrementally integrated with each other. 
The task criteria are 1) compliance with increasingly larger set 
of functional requirements at each stage of integration; 
2) assessment of timing, sizing, and accuracy; 3) performance 
at boundaries and under stress conditions; and 4) measures of 
requirements test coverage and software reliability. Plan tracing 
of requirements to test design, cases, procedures, and results. 
Plan documentation of test tasks and results. Verify that the 
Integration V&V Test Plan complies with Project defined test 
document purpose, format, and content (e.g., see IEEE Std 
829-1983 [B5]). Validate that the Integration V&V Test Plan 
satisfies the following criteria: 1) traceable to the system 
requirements; 2) external consistency with the system require-
ments; 3) internal consistency; 4) test coverage of the software 
requirements; 5) appropriateness of test standards and methods 
used; 6) conformance to expected results; 7) feasibility of soft-
ware qualification testing; and 8) feasibility of operation and 
maintenance (e.g., capability to be operated and maintained in 
accordance with user needs).

(For Software Integrity Levels 1 and 2.) Verify that the devel-
oper’s Integration Test Plan conform to Project defined test 
document purpose, format, and content (e.g., see IEEE Std 
829-1983). Validate that the developer’s Integration Test Plan 
satisfies the following criteria: 1) traceable to the system 
requirements; 2) external consistency with the system 
requirements; 3) internal consistency; 4) test coverage of the 
software requirements; 5) appropriateness of test standards 
and methods; 6) conformance to expected results; 7) feasibil-
ity of software qualification testing; and 8) feasibility of oper-
ation and maintenance (e.g., capability to be operated and 
maintained in accordance with user needs).

SRS
IRS
SDD
IDD
Integration Test Plan

Integration V&V Test Plan
Anomaly Report(s)

(7) V&V Test Design Generation and Verification. (For 
Software Integrity Levels 3 and 4.) Design tests for: 1) com-
ponent testing; 2) integration testing; 3) system testing; and 4) 
acceptance testing. Continue tracing required by the V&V 
Test Plan. Verify that the V&V Test Designs comply with 

SDD
IDD
User Documentation
Test Plans
Test Designs

Component V&V Test Design(s)
Integration V&V Test Design(s)
System V&V Test Design(s)
Acceptance V&V Test Design(s)
Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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Project defined test document purpose, format, and content 
(e.g., see IEEE Std 829-1983 [B5]). Validate that the V&V 
Test Designs satisfy the criteria in V&V tasks 5.4.3 Task 5; 
5.4.3 Task 6; 5.4.2 Task 5; and 5.4.2 Task 6, for component, 
integration, system, and acceptance testing, respectively.

(For Software Integrity Levels 1 and 2.) Verify that the devel-
oper’s Test Designs conform to Project defined test document 
purpose, format, and content (e.g., see IEEE Std 829-1983). 
Validate that the developer’s Test Designs satisfy the criteria 
in V&V tasks 5.4.3 Task 5; 5.4.3 Task 6; 5.4.2 Task 5; and 
5.4.2 Task 6 for component (level 2 only), integration (levels 
1 and 2), system (levels 1 and 2), and acceptance (level 2 
only) testing, respectively.

(8) Hazard Analysis. Verify that logic design and associated 
data elements correctly implement the critical requirements 
and introduce no new hazards. Update the hazard analysis.

SDD
IDD
Hazard Analysis Report

Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(9) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

SDD
IDD
Supplier Development Plans 

and Schedules
Hazard Analysis Report
V&V task results

Task Report(s)—
Risk Analysis

Anomaly Report(s)

5.4.4 Implementation V&V Activity (development process)

(1) Traceability Analysis. Trace the source code components 
to corresponding design specification(s), and design specifi-
cation(s) to source code components. Analyze identified rela-
tionships for correctness, consistency, and completeness. The 
task criteria are as follows:

(1.1) Correctness
a. Validate the relationship between the source code compo-

nents and design element(s).

(1.2) Consistency
a. Verify that the relationships between the source code com-

ponents and design elements are specified to a consistent 
level of detail.

(1.3) Completeness
a. Verify that all source code components are traceable from 

the design elements.
b. Verify that all design elements are traceable to the source 

code components.

SDD
IDD
Source Code

Task Report(s)—
Traceability Analysis

Anomaly Report(s)

(2) Source Code and Source Code Documentation Evalua-
tion. Evaluate the source code components (Source Code 
Documentation) for correctness, consistency, completeness, 
accuracy, readability, and testability. The task criteria are as 
follows:

(2.1) Correctness
a. Verify and validate that the source code component satis-

fies the software design.
b. Verify that the source code components comply with stan-

dards, references, regulations, policies, physical laws, and 
business rules.

Source Code
SDD
IDD
Coding Standards (e.g., 

standards, practices, project 
restrictions, and 
conventions)

User Documentation

Task Report(s)—
Source Code and Source 
  Code Documentation 
  Evaluation

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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c. Validate the source code component sequences of states 
and state changes using logic and data flows coupled with 
domain expertise, prototyping results, engineering princi-
ples, or other basis.

d. Validate that the flow of data and control satisfy function-
ality and performance requirements.

e. Validate data usage and format.
f. Assess the appropriateness of coding methods and stan-

dards.

(2.2) Consistency
a. Verify that all terms and code concepts are documented 

consistently.
b. Verify that there is internal consistency between the source 

code components.
c. Validate external consistency with the software design and 

requirements.

(2.3) Completeness
a. Verify that the following elements are in the source code, 

within the assumptions and constraints of the system:
1. Functionality (e.g., algorithms, state/mode definitions, 

input/output validation, exception handling, reporting 
and logging);

2. Process definition and scheduling;
3. Hardware, software, and user interface descriptions;
4. Performance criteria (e.g., timing, sizing, speed, capac-

ity, accuracy, precision, safety, and security);
5. Critical configuration data;
6. System, device, and software control (e.g., initializa-

tion, transaction and state monitoring, and self-testing).
b. Verify that the source code documentation satisfies speci-

fied configuration management procedures.

(2.4) Accuracy
a. Validate the logic, computational, and interface precision 

(e.g., truncation and rounding) in the system environment.
b. Validate that the modeled physical phenomena conform to 

system accuracy requirements and physical laws.

(2.5) Readability
a. Verify that the documentation is legible, understandable, 

and unambiguous to the intended audience.
b. Verify that the documentation defines all acronyms, mne-

monics, abbreviations, terms, and symbols.

(2.6) Testability
a. Verify that there are objective acceptance criteria for vali-

dating each source code component.
b. Verify that each source code component is testable against 

objective acceptance criteria.

(3) Interface Analysis. Verify and validate that the software 
source code interfaces with hardware, user, operator, soft-
ware, and other systems for correctness, consistency, com-
pleteness, accuracy, and testability. The task criteria are as 
follows:

(3.1) Correctness
a. Validate the external and internal software interface code 

in the context of system requirements.

Concept Documentation 
(System requirements)

SDD
IDD
Source Code
User Documentation

Task Report(s)—Interface 
Analysis

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)
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(3.2) Consistency
a. Verify that the interface code is consistent between source 

code components and to external interfaces (i.e., hardware, 
user, operator, and other software).

(3.3) Completeness
a. Verify that each interface is described and includes data 

format and performance criteria (e.g., timing, bandwidth, 
accuracy, safety, and security).

(3.4) Accuracy
a. Verify that each interface provides information with the 

required accuracy.

(3.5) Testability
a. Verify that there are objective acceptance criteria for vali-

dating the interface code. 

(4) Criticality Analysis. Review and update the existing criti-
cality analysis results from the prior Criticality Task Report 
using the source code. Implementation methods and interfac-
ing technologies may cause previously assigned software 
integrity levels to be raised or lowered for a given software 
element (i.e., requirement, module, function, subsystem, 
other software partition). Verify that no inconsistent or undes-
ired software integrity consequences are introduced by 
reviewing the revised software integrity levels.

Task Report(s)—
Criticality Source Code

Task Report(s)—Criticality 
Analysis

Anomaly Report(s)

(5) V&V Test Case Generation and Verification. (For Soft-
ware Integrity Levels 3 and 4.) Develop V&V Test Cases for 
1) component testing; 2) integration testing; 3) system test-
ing; and 4) acceptance testing. Continue tracing required by 
the V&V Test Plans. Verify that the V&V Test Cases comply 
with Project defined test document purpose, format, and con-
tent (e.g., see IEEE Std 829-1983 [B5]). Validate that the 
V&V Test Cases satisfy the criteria in V&V tasks 5.4.3 Task 
5; 5.4.3 Task 6; 5.4.2 Task 5; and 5.4.2 Task 6 for component, 
integration, system, and acceptance testing, respectively.

(For Software Integrity Levels 1 and 2.) Verify that the devel-
oper’s Test Cases conform to Project defined test document 
purpose, format, and content (e.g., see IEEE Std 829-1983). 
Validate that the developer’s Test Cases satisfy the criteria in 
V&V tasks 5.4.3 Task 5; 5.4.3 Task 6; 5.4.2 Task 5; and 5.4.2 
Task 6 for component (level 2 only); integration (levels 1 and 
2); system (levels 1 and 2); and acceptance (level 2 only) test-
ing, respectively.

SRS
IRS
SDD
IDD
User Documentation
Test Design
Test Cases

Component V&V Test Cases
Integration V&V Test Cases
System V&V Test Cases
Acceptance V&V Test Cases
Anomaly Report(s)

(6) V&V Test Procedure Generation and Verification. (For 
Software Integrity Levels 3 and 4.) Develop V&V Test Proce-
dures for 1) component testing; 2) integration testing; and 3) 
system testing. Continue tracing required by the V&V Test 
Plans. Verify that the V&V Test Procedures comply with 
Project defined test document purpose, format, and content 
(e.g., see IEEE Std 829-1983 [B5]). Validate that the V&V 
Test Procedures satisfy the criteria in V&V tasks 5.4.3 Task 5; 
5.4.3 Task 6; and 5.4.2 Task 5 for component, integration, and 
system testing, respectively.

(For Software Integrity Levels 1 and 2.) Verify that the devel-
oper’s Test Procedures conform to Project defined test docu-
ment purpose, format, and content (e.g., see IEEE Std 829-

SRS
IRS
SDD
IDD
User Documentation
Test Cases
Test Procedures

Component V&V Test 
Procedures

Integration V&V Test 
Procedures

System V&V Test Procedures
Anomaly Report(s)
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1983). Validate that the developer’s Test Procedures satisfy 
the criteria in V&V tasks 5.4.3 Task 5; 5.4.3 Task 6; and 5.4.2 
Task 5 for component (level 2 only); integration (levels 1 and 
2); system (levels 1 and 2); and acceptance (level 2 only) test-
ing, respectively.

(7) Component V&V Test Execution and Verification. (For 
Software Integrity Levels 3 and 4.) Perform V&V component 
testing. Analyze test results to validate that software correctly 
implements the design. Validate that the test results trace to 
test criteria established by the test traceability in the test plan-
ning documents. Document the results as required by the 
Component V&V Test Plan. Use the V&V component test 
results to validate that the software satisfies the V&V test 
acceptance criteria. Document discrepancies between actual 
and expected test results.

(For Software Integrity Level 2.) Use the developer’s compo-
nent test results to validate that the software satisfies the test 
acceptance criteria.

(For Software Integrity Level 1, there are no component test 
requirements.)

Source Code
Executable Code
SDD
IDD
Component Test Plans
Component Test Procedures
Component Test Results

Task Report(s)—
Test Results

Anomaly Report(s)

(8) Hazard Analysis. Verify that the implementation and 
associated data elements correctly implement the critical 
requirements and introduce no new hazards. Update the haz-
ard analysis.

Source Code
SDD
IDD
Hazard Analysis Report

Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(9) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce or mitigate the risks.

Source Code
Supplier Development Plans 

and Schedules
Hazard Analysis Report
V&V task results

Task Report(s)—
Risk Analysis

Anomaly Report(s)

5.4.5 Test V&V Activity (development process)

(1) Traceability Analysis. Analyze relationships in the V&V 
Test Plans, Designs, Cases, and Procedures for correctness 
and completeness. For correctness, verify that there is a valid 
relationship between the V&V Test Plans, Designs, Cases, 
and Procedures. For completeness, verify that all V&V Test 
Procedures are traceable to the V&V Test Plans.

V&V Test Plans
V&V Test Designs
V&V Test Procedures

Task Report(s)—
Traceability Analysis

Anomaly Report(s)

(2) Acceptance V&V Test Procedure Generation and Veri-
fication. (For Software Integrity Levels 3 and 4.) Develop 
Acceptance V&V Test Procedures. Continue the tracing 
required by the Acceptance V&V Test Plan. Verify that the 
V&V Test Procedures comply with Project defined test docu-
ment purpose, format, and content (e.g., see IEEE Std 829-
1983 [B5]). Validate that the Acceptance V&V Test Proce-
dures satisfy the criteria in V&V task 5.4.2 Task 6.

(For Software Integrity Level 2.) Verify that the developer’s 
Acceptance Test Procedures conform to Project defined test 
document purpose, format, and content (e.g., see IEEE Std 
829-1983). Validate that the developer’s Test Procedures sat-
isfy the criteria in V&V task 5.4.2 Task 6.

(For Software Integrity Level 1, there are no acceptance test 
requirements.)

SDD
IDD
Source Code
User Documentation
Acceptance Test Plan
Acceptance Test Procedures

Acceptance V&V Test 
Procedures

Anomaly Report(s)
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(3) Integration V&V Test Execution and Verification. (For 
Software Integrity Levels 3 and 4.) Perform V&V integration 
testing. Analyze test results to verify that the software compo-
nents are integrated correctly. Validate that the test results 
trace to test criteria established by the test traceability in the 
test planning documents. Document the results as required by 
the Integration V&V Test Plan. Use the V&V integration test 
results to validate that the software satisfies the V&V test 
acceptance criteria. Document discrepancies between actual 
and expected test results.

(For Software Integrity Levels 1 and 2.) Use the developer’s 
integration test results to verify that the software satisfies the 
test acceptance criteria.

Source Code
Executable Code
Integration Test Plan
Integration Test Procedures
Integration Test Results

Task Report(s)—Test Results
Anomaly Report(s)

(4) System V&V Test Execution and Verification. (For Soft-
ware Integrity Levels 3 and 4.) Perform V&V system testing. 
Analyze test results to validate that the software satisfies the 
system requirements. Validate that the test results trace to test 
criteria established by the test traceability in the test planning 
documents. Document the results as required by the System 
V&V Test Plan. Use the V&V system test results to validate 
that the software satisfies the V&V test acceptance criteria. 
Document discrepancies between actual and expected test 
results.

(For Software Integrity Levels 1 and 2.) Use the developer’s 
system test results to verify that the software satisfies the test 
acceptance criteria.

Source Code
Executable Code
System Test Plan
System Test Procedures
System Test Results

Task Report(s)—Test Results
Anomaly Report(s)

(5) Acceptance V&V Test Execution and Verification. (For 
Software Integrity Levels 3 and 4.) Perform acceptance V&V 
testing. Analyze test results to validate that the software satis-
fies the system requirements. Validate that the test results 
trace to test criteria established by the test traceability in the 
test planning documents. Document the results as required by 
the Acceptance V&V Test Plan. Use the acceptance V&V test 
results to validate that the software satisfies the V&V test 
acceptance criteria. Document discrepancies between actual 
and expected test results.

(For Software Integrity Level 2.) Use the developer’s accep-
tance test results to verify that the software satisfies the test 
acceptance criteria.

(For Software Integrity Level 1, there are no acceptance test 
requirements.) 

Source Code
Executable Code
User Documentation 
Acceptance Test Plan
Acceptance Test Procedures
Acceptance Test Results

Task Report(s)—Test Results
Anomaly Report(s)

(6) Hazard Analysis. Verify that the test instrumentation 
does not introduce new hazards. Update the hazard analysis.

Source Code
Executable Code
Test Results
Hazard Analysis Report

Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(7) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

Supplier Development Plans 
and Schedules

Hazard Analysis Report
V&V task results

Task Report(s)—Risk Analysis
Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.4.6 Installation and Checkout V&V Activity (development process)

(1) Installation Configuration Audit. Verify that all software 
products required to correctly install and operate the software 
are present in the installation package. Validate that all site-
dependent parameters or conditions to verify supplied values 
are correct.

Installation Package (e.g., 
Source Code, Executable 
Code, User Documentation, 
SDD, IDD, SRS, IRS, Con-
cept Documentation, Installa-
tion Procedures, site-specific 
parameters, Installation Tests, 
and Configuration Manage-
ment Data)

Task Report(s)—Installation 
Configuration Audit

Anomaly Report(s)

(2) Installation Checkout. Conduct analyses or tests to ver-
ify that the installed software corresponds to the software 
subjected to V&V. Verify that the software code and databases 
initialize, execute, and terminate as specified. In the transition 
from one version of software to the next, the V&V effort shall 
validate that the software can be removed from the system 
without affecting the functionality of the remaining system 
components. The V&V effort shall verify the requirements for 
continuous operation and service during transition, including 
user notification.

User Documentation
Installation Package

Task Report(s)—Installation 
Checkout

Anomaly Report(s)

(3) Hazard Analysis. Verify that the installation procedures 
and installation environment does not introduce new hazards. 
Update the hazard analysis.

Installation Package
Hazard Analysis Report

Task Report(s)—
Hazard Analysis

Anomaly Report(s)

(4) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

Installation Package
Supplier Development Plans 

and Schedules
V&V task results

Task Report(s)—Risk Analysis
Anomaly Report(s)

(5) V&V Final Report Generation. Summarize in the V&V 
final report the V&V activities, tasks and results, including 
status and disposition of anomalies. Provide an assessment of 
the overall software quality and provide recommendations. 

V&V Activity Summary 
Report (s) 

V&V Final Report

5.5.1 Operation V&V Activity (operation process)

(1) Evaluation of New Constraints. Evaluate new con-
straints (e.g., operational requirements, platform characteris-
tics, operating environment) on the system or software 
requirements to verify the applicability of the SVVP. Soft-
ware changes are maintenance activities (see 5.6.1).

SVVP
New constraints

Task Report(s)—
Evaluation of New 
  Constraints

(2) Proposed Change Assessment. Assess proposed changes 
(e.g., modifications, enhancements, or additions) to determine 
the effect of the changes on the system. Determine the extent 
to which V&V tasks would be iterated.

Proposed Changes
Installation Package

Task Report(s)—
Proposed Change 
  Assessment

(3) Operating Procedures Evaluation. Verify that the oper-
ating procedures are consistent with the user documentation 
and conform to the system requirements.

Operating Procedures
User Documentation
Concept Documentation

Task Report(s)—
Operating Procedures 
  Evaluation

Anomaly Report(s)

(4) Hazard Analysis. Verify that the operating procedures 
and operational environment does not introduce new hazards. 
Update the hazard analysis.

Operating Procedures
Hazard Analysis Report 

Task Report(s)—Hazard 
Analysis

Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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5.5.1 Operation V&V Activity (operation process) (Continued)

(5) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

Installation Package
Proposed Changes
Hazard Analysis Report
Supplier Development Plans 

and Schedules
Operation problem reports
V&V task results

Task Report(s)—Risk Analysis
Anomaly Report(s)

5.6.1 Maintenance V&V Activity (maintenance process)

(1) SVVP Revision. Revise the SVVP to comply with 
approved changes. When the development documentation 
required by this standard is not available, generate a new 
SVVP and consider the methods in Annex D (V&V of reus-
able software) for deriving the required development docu-
mentation.

SVVP
Approved Changes
Installation Package
Supplier Development Plans 

and Schedules

Updated SVVP

(2) Proposed Change Assessment. Assess proposed changes 
(i.e., modifications, enhancements, or additions) to determine 
the effect of the changes on the system. Determine the extent 
to which V&V tasks would be iterated.

Proposed Changes
Installation Package
Supplier Development Plans 

and Schedules

Task Report(s)—
Proposed Change 
  Assessment

(3) Anomaly Evaluation. Evaluate the effect of software 
operation anomalies.

Anomaly Report(s) Task Report(s)—
Anomaly Evaluation

(4) Criticality Analysis. Determine the software integrity 
levels for proposed modifications. Validate the integrity levels 
provided by the maintainer. For V&V planning purposes, the 
highest software integrity level assigned to the software shall 
be the software system integrity level.

Proposed Changes
Installation Package
Maintainer Integrity Levels

Task Report(s)—
Criticality Analysis

Anomaly Report(s)

(5) Migration Assessment. Assess whether the software 
requirements and implementation address 1) specific migra-
tion requirements, 2) migration tools, 3) conversion of soft-
ware products and data, 4) software archiving, 5) support for 
the prior environment, and 6) user notification.

Installation Package
Approved Changes

Task Report(s)—Migration 
Assessment

Anomaly Report(s)

(6) Retirement Assessment. For software retirement, assess 
whether the installation package addresses: 1) software sup-
port, 2) impact on existing systems and databases, 3) software 
archiving, 4) transition to a new software product, and 5) user 
notification.

Installation Package
Approved Changes

Task Report(s)—Retirement 
Assessment

Anomaly Report(s)

(7) Hazard Analysis. Verify that software modifications cor-
rectly implement the critical requirements and introduce no 
new hazards. Update the hazard analysis.

Proposed Changes
Installation Package
Hazard Analysis Report

Task Report(s)—Hazard 
Analysis

Anomaly Report(s)

(8) Risk Analysis. Review and update risk analysis using 
prior task reports. Provide recommendations to eliminate, 
reduce, or mitigate the risks.

Installation Package
Proposed Changes
Hazard Analysis Report
Supplier Development Plans 

and Schedules 
Operation problem reports
V&V task results

Task Report(s)—Risk Analysis
Anomaly Report(s)

(9) Task Iteration. Perform V&V tasks, as needed, to ensure 
that 1) planned changes are implemented correctly; 2) docu-
mentation is complete and current; and 3) changes do not 
cause unacceptable or unintended system behaviors.

Approved Changes
Installation Package

Task Report(s)
Anomaly Report(s)

Table 1—V&V tasks, inputs, and outputs  (Continued)

V&V tasks Required inputs Required outputs
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Table 3—Optional V&V tasks and suggested applications in the life cycle a

Life cycle processes

Algorithm Analysis X X X X

Audit Performance X X X X X X

Audit Support X X X X X X X

Control Flow Analysis X X X X

Cost Analysis X X X X X X X X X X

Database Analysis X X X X X

Data Flow Analysis X X X X

Disaster Recovery Plan Assessment X X X X X X X

Distributed Architecture Assess-
ment

X X X X

Feasibility Study Evaluation X X X X X X X

Independent Risk Assessment X X X X X X X X X X X

Inspection
Concept
Design
Requirements
Source code
Test case
Test design
Test plan

X

X

X

X
X

X
X
X

X

X
X
X
X

X

X

X

X
X
X

X
X
X
X
X
X
X

Operational Evaluation X

Performance Monitoring X X X X X X X X

Post Installation validation X X X

Project Management Oversight 
Support

X X X X X X X X X X X

Qualification Testing X X X

Regression Analysis and Testing X X X X X X

Reusability Assessment X X X X X X X

Security Assessment X X X X X X X X X

Simulation Analysis X X X X X X X X

Sizing and Timing Analysis X X X X X

System Software Assessment X X X X X

Test Certification X X X X

Test Evaluation X X X X X X X

Test Witnessing X X X X

Training Document Evaluation X X X X X X X

User Documentation Evaluation X X X X X X X X X
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User training X X X X X

V&V tool plan generation X X X X

Walkthroughs
Design
Requirements
Source code
Test

X
X

X
X X

X
X
X
X

aAnnex G contains a description of the optional V&V tasks.

Table 3—Optional V&V tasks and suggested applications in the life cycle  (Continued)a

Life cycle processes
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Annex A

(informative) 

Mapping of ISO/IEC 12207 V&V requirements to IEEE Std 1012 
V&V activities and tasks

Table A.1 shows a mapping of all ISO/IEC 12207 [B16] V&V requirements (i.e., processes, activities, and
tasks) to the V&V activities and tasks of this standard.

The first column of Table A.1 lists the ISO/IEC 12207 section numbers and titles of V&V processes and
activities. The second column of Table A.1 lists the IEEE Std 1012 clauses, subclauses, tables, and annexes
that address the topics listed in the first column. Where no subclause titles were assigned, clause titles were
created to reflect the clause contents. These derived titles are marked by an a.

Table A.1—Mapping  

ISO/IEC 12207 V&V requirements
IEEE Std 1012 V&V Activities and Tasks

Location Description

5.1.4.1 Supplier Monitoring V&V Subclause 5.2.1
Table 1, Tasks 1, 2, and 3

Activity: Acquisition Support V&V
Acquisition Support V&V Tasks

5.2.4.5h) and 5.2.5.5 Interfacing with V&Va Subclause 5.2.1
Table 1, Task 2

Subclause 5.3.1
Table 1, Task 1

Annex C

Activity: Acquisition Support V&V
Planning the Interface Between the V&V Effort 

and Supplier
Activity: Planning V&V
Planning the Interface Between the V&V Effort 

and Supplier
Definition of IV&V

5.2.6.3 Verification and validationa All clauses, tables, fig-
ures, and annexes

Software V&V

5.3.2 System Requirements Analysis Subclause 5.2.1
Table 1, Task 3
Subclause 5.4.1
Table 1, Tasks 1 and 4

Activity: Acquisition Support V&V
System Requirements Review
Activity: Concept V&V
Concept V&V Tasks (Concept Documentation 

Evaluation, Traceability Analysis)

5.5.5 and 5.5.6 Migration and Software
Retirement

Subclause 5.6.1 
Table 1, Task 2

Activity: Maintenance V&V
Proposed Change Assessment

6.4.1 Verification Process Implementationa Clause 4
Clauses 6 and 7

Subclauses 6.2 and 7.7

V&V software integrity levels
Software V&V reporting, administrative, and docu-

mentation requirements; SVVP outline
V&V administrative requirements

6.4.1.1 Criticality of Software to be Verifieda Clause 4
Table B.1
Table B.2
Annex D

V&V software integrity levels
Assignment of software integrity levels
Definitions of consequences
V&V of reusable software

6.4.1.2 Process for Verificationa Clauses 6 and 7 Software V&V reporting, administrative, and docu-
mentation requirements; SVVP outline

6.4.1.3 and 6.4.1.4 Extent and Rigor of 
Verificationa

Table 2

Annex C

Minimum V&V tasks assigned for each software 
integrity level

Definition of IV&V
Copyright © 1998 IEEE. All rights reserved. 49



IEEE
Std 1012-1998 IEEE STANDARD FOR SOFTWARE
6.4.1.5 Verification Plana Clauses 6 and 7 Software V&V reporting, administrative, and docu-
mentation requirements; SVVP outline

6.4.1.6 Problem and Non-conformance Reportsa Subclauses 6.2 and 7.7 V&V administrative requirements

6.4.2 Verification Clause 5 V&V processes

6.4.2.1 Contract Verification Subclause 5.2.1
Table 1, Task 2

Activity: Planning V&V
Contract Verification

6.4.2.2 Process Verification Subclause 5.2
Subclause 5.3
Subclause 5.4

Process: Acquisition
Process: Supply
Process: Development

6.4.2.3 Requirements Verification Subclause 5.2.1
Table 1, Task 3 
Subclause 5.4.1
Table 1, Task 1 
Subclause 5.4.2
Table 1, Tasks 1–9

Activity: Acquisition Support V&V
System Requirements Review
Activity: Concept V&V
Concept Documentation Evaluation
Activity: Requirements V&V
Requirements V&V Tasks

6.4.2.4 Design Verification Subclause 5.4.3
Table 1, Tasks 1–9

Activity: Design V&V
Design V&V Tasks

6.4.2.5 Code Verification Subclause 5.4.4
Table 1, Tasks 1–9

Activity: Implementation V&V
Implementation V&V Tasks

6.4.2.6 Integration Verification Subclause 5.4.5
Table 1, Task 3

Activity: Test V&V
Test V&V Tasks

6.4.2.7 Documentation Verification Subclause 5.2.1
Table 1, Task 3
Subclause 5.3.1
Table 1, Task 2
Subclause 5.4.1
Table 1, Task 1
Subclause 5.4.2
Table 1, Tasks 2 and 3

Subclause 5.4.3
Table 1, Tasks 2 and 3
Subclause 5.4.4
Table 1, Tasks 2 and 3

Subclause 5.4.6
Table 1, Task 1
Subclause 5.5.1
Table 1, Task 3

Activity: Acquisition Support V&V
Systems Requirements Review
Activity: Planning V&V
Contract Verification
Activity: Concept V&V
Concept Documentation Evaluation
Activity: Requirements V&V
Software Requirements Evaluation and Interface 

Analysis
Activity: Design V&V
Software Design Evaluation and Interface Analysis
Activity: Implementation V&V
Source Code and Source Code Documentation 

Evaluation and Interface Analysis
Activity: Installation and Checkout
Installation Configuration Audit
Activity: Operation V&V
Operating Procedure Evaluation

6.5.1 Validation Process Implementationa Clause 4
Clauses 6 and 7

Subclauses 6.2 and 7.7
Annexes C, D, and E

V&V software integrity levels
Software V&V reporting, administrative, and docu-

mentation requirements; SVVP outline
V&V administrative requirements
Definition of IV&V, V&V of reusable software, 

and V&V metrics

6.5.1.1 Criticality of Software to be Validateda Clause 4
Table B.1
Table B.2
Annex D

V&V software integrity levels
Assignment of software integrity levels
Definitions of consequences 
V&V of reusable software

6.5.1.2 Process for Validationa Clauses 6 and 7 Software V&V reporting, administrative, and docu-
mentation requirements; SVVP outline

Table A.1—Mapping  (Continued) 

ISO/IEC 12207 V&V requirements
IEEE Std 1012 V&V Activities and Tasks

Location Description
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6.5.1.3 Extent and Rigor of Validationa Table 2

Annex C

Minimum V&V tasks assigned for each software 
integrity level

Definition of IV&V

6.5.1.4 Validation Plana Clauses 6 and 7 Software V&V reporting, administrative, and docu-
mentation requirements; SVVP outline

6.5.1.5 Problem and Non-conformance Reportsa Subclause 6.2 and 7.7 V&V administrative requirements

6.5.2 Validation Clause 5 V&V processes

6.5.2.1 Validate Test Preparationa Subclause 5.4.2
Table 1, Tasks 5 and 6

Subclause 5.4.3
Table 1, Tasks 5, 6, and 7

Subclause 5.4.4
Table 1, Tasks 5 and 6

Subclause 5.4.5
Table 1, Task 2

Activity: Requirements V&V
System V&V Test Plan Generation and Verifica-

tion, and Acceptance V&V Test Plan Genera-
tion and Verification

Activity: Design V&V
Component V&V Test Plan Generation and Verifi-

cation, Integration V&V Test Plan Generation 
and Verification, and V&V Test Designs Gener-
ation and Verification

Activity: Implementation V&V
V&V Test Cases Generation and Verification, and 

V&V Test Procedure Generation and Verifica-
tion

Activity: Test V&V
Acceptance V&V Test Procedure Generation and 

Verification

6.5.2.2 Validate Test Traceabilitya Subclause 5.4.4
Table 1, Task 7
Subclause 5.4.5
Table 1, Tasks 3, 4, and 5

Activity: Implementation V&V
Component V&V Test Execution and Verification
Activity: Test V&V
Test V&V Tasks

6.5.2.3 Validate Test Conductiona Subclause 5.4.4
Table 1, Task 7
Section 5.4.5
Table 1, Tasks 3, 4, and 5

Activity: Implementation V&V
Component V&V Test Execution and Verification
Activity: Test V&V
Test V&V Tasks

6.5.2.4 Validate Software for Intended Usea Subclause 5.4.1
Table 1, Task 1
Subclause 5.4.2
Table 1, Tasks 2 and 3

Subclause 5.4.3
Table 1, Tasks 2 and 3
Subclause 5.4.4
Table 1, Tasks 2 and 3

Subclause 5.4.5
Table 1, Tasks 4 and 5

Activity: Concept V&V
Concept Documentation Evaluation
Activity: Requirements V&V
Software Requirements Evaluation and Interface 

Analysis
Activity: Design V&V
Software Design Evaluation and Interface Analysis
Activity: Implementation V&V
Source Code and Source Code Documentation 

Evaluation, and Interface Analysis
Activity: Test V&V
System V&V Test Execution and Verification, and 

Acceptance V&V Test Execution and Verifica-
tion

6.5.2.5 Installation Test of Softwarea Subclause 5.4.6, 
Table 1, Tasks 1–4

Activity: Installation and Checkout V&V
Installation and Checkout V&V Tasks

aNo ISO/IEC 12207 clause title was listed. For purposes of this mapping, a clause title was assigned to reflect the clause contents.

Table A.1—Mapping  (Continued) 

ISO/IEC 12207 V&V requirements
IEEE Std 1012 V&V Activities and Tasks

Location Description
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This standard defines 11 V&V activities, as shown in column 1 of Table A.2, that are part of the V&V pro-
cesses. Each of the 11 V&V activities supports the ISO/IEC 12207 software life cycle processes and activi-
ties shown in columns 2 and 3 of Table A.2.

Table A.2—Mapping of 1012 V&V activities to ISO/IEC 12207 software life cycle 
processes and activities 

1012 V&V activities
ISO/IEC 12207 software life cycle

Processes Activities

Acquisition Support V&V Acquisition —Initiation
—Request-for-Proposal (-tender) Preparation
—Contract Preparation Update
—Supplier Monitoring
—Acceptance and Completion

Planning V&V Supply —Initiation
—Preparation of Response
—Contract
—Planning
—Execution and Control
—Review and Evaluation
—Delivery and Completion

Concept V&V Development —Process Implementation
—System Requirements Analysis
—System Architectural Design

Requirements V&V Development —Software Requirements Analysis

Design V&V Development —Software Architectural Design
—Software Detailed Design

Implementation V&V Development —Software Coding and Testing

Test V&V Development —Software Integration
—Software Qualification Testing
—System Integration
—System Qualification Testing

Installation and Checkout V&V Development —Software Installation
—Software Acceptance Support

Operation V&V Operation —Process Implementation
—Operational Testing
—System Operation
—User Support

Maintenance V&V Maintenance —Process Implementation
—Problem and Modification Analysis
—Modification Implementation
—Maintenance Review/Acceptance
—Migration
—Software Retirement

Management of V&V All processes —All activities
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Table A.3 shows a mapping of all IEEE Std 1074-1997 V&V requirements (i.e., processes, activities, and
tasks) to the V&V activities and tasks of this standard.

Table A.3—Mapping IEEE Std 1074-1997 V&V requirements to IEEE Std 1012
V&V activities and tasks 

IEEE Std 1074-1997 V&V requirements
IEEE 1012 V&V activities and tasks

Location Description

A.1 Project Management Activity Clause 5, 6, and 7 V&V processes; Software V&V reporting, 
administrative, and documentation require-
ments; SVVP outline

A.1.1 Project Initiation Activities
A.1.1.1 Create Software Life Cycle Process
A.1.1.2 Perform Estimation
A.1.1.3 Allocate Project Resources
A.1.1.4 Define Metrics

Subclause 5.2.1 
Table 1, Task 1
Table 1, Task 2

Subclause 5.3.1
Table 1, Task 1

Subclause 5.1.1
Table 1, Task 1
Subclause 5.6.1
Table 1, Task 1
Subclauses 6.1 and 7.6
Subclauses 6.2 and 7.7
Subclause 6.3.1 and 7.8
Subclauses 6.3.2 and 7
Annex E

Activity: Acquisition Support V&V
Scoping the V&V Effort
Planning the Interface Between the V&V 

Effort and Supplier
Activity: Planning V&V
Planning the Interface Between the V&V 

Effort and Supplier
Activity: Management of V&V
SVVP Generation
Activity: Maintenance V&V
SVVP Revision
V&V reporting requirements
V&V administrative requirements
V&V Test documentation
SVVP documentation
V&V metrics

A.1.2 Project Planning Activities
A.1.2.1 Plan Evaluations
A.1.2.2 Plan Configuration Management
A.1.2.3 Plan System Transition (if applicable)
A.1.2.4 Plan Installation
A.1.2.5 Plan Documentation
A.1.2.6 Plan Training
A.1.2.7 Plan Project Managment

Clauses 5, 6, and 7

Table 1, All Tasks

V&V processes; Software V&V reporting, 
administrative, and documentation require-
ments; SVVP outline

V&V Tasks

A.1.3 Project Monitoring and Control Activities
A.1.3.1 Manage Risks
A.1.3.2 Manage the Project
A.1.3.3 Identify SLCP Improvement Needs
A.1.3.4 Retain Records
A.1.3.5 Collect and Analyze Metric Data

Subclause 5.1.1
Table 1, Tasks 1, 2, 3, 4, 

and 5

Activity: Management of V&V
Management of V&V Tasks

A.2 Pre-development Activity Subclause 5.4.1 Activity: Concept V&V

A.2.1 Concept Exploration Activities
A.2.1.1 Identify Ideas or Needs
A.2.1.2 Formulate Potential Approaches
A.2.1.3 Conduct Feasibility Studies
A.2.1.4 Refine and Finalize the Idea or Need

Subclause 5.4.1
Table 1, Tasks 1, 2, 4, 5, 

and 6

Activity: Concept V&V
Tasks: Concept Documentation Evaluation, 

Criticality Analysis, Traceability Analysis, 
Hazard Analysis, and Risk Analysis

A.2.2 System Allocation Activities
A.2.2.1 Analyze Functions
A.2.2.2 Develop System Architecture
A.2.2.3 Decompose System Requirements

Subclause 5.4.1
Table 1, Tasks 1 and 3

Activity: Concept V&V
Tasks: Concept Documentation Evaluation, 

and Hardware/Software/User Require-
ments Allocation Analysis
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A.2.3 Software Importation Activities
A.2.3.1 Identify Imported Software Requirements
A.2.3.2 Evaluate Software Imported Source (if 

applicable)
A.2.3.3 Define Software Import Method (if applica-

ble)
A.2.3.4 Import Software

Annex D
Table 1, All Tasks

V&V of reusable software
V&V Tasks

A.3 Development Activity 

A.3.1 Requirements Activities
A.3.1.1 Define and Develop Software Requirements
A.3.1.2 Define Interface Requirements
A.3.1.3 Prioritize and Integrate Software Requirements

Subclauses 5.4.2, 5.4.3, 
5.4.4, and 5.4.5

Subclause 5.4.2
Table 1, Tasks 1– 9

Activities: Requirements, Design, Implemen-
tation, and Test V&V

Activity: Requirements V&V
Requirements V&V Tasks

A.3.2 Design Activities
A.3.2.1 Perform Architectural Design
A.3.2.2 Design Data Base (if applicable)
A.3.2.3 Design Interfaces
A.3.2.4 Perform Detailed Design

Subclause 5.4.3
Table 1, Tasks 1–9

Activity: Design V&V
Design V&V Tasks

A.3.3 Implementation Activities
A.3.3.1 Create Executable Code
A.3.3.2 Create Operating Documentation
A.3.3.3 Perform Integration

Subclause 5.4.4
Table 1, Tasks 1–9
Subclause 5.4.5
Table 1, Tasks 1–7

Activity: Implementation V&V 
Implementation V&V Tasks
Activity: Test V&V
Test V&V Tasks

A.4 Post-development Activity Subclauses 5.4.6, 5.5.1, 
and 5.6.1

Activities: Installation and Checkout, Opera-
tion, and Maintenance V&V

A.4.1 Installation Activities
A.4.1.1 Distribute Software
A.4.1.2 Install Software
A.4.1.3 Accept Software in Operational 

Environment

Subclause 5.4.6
Table 1, Tasks 1–5

Activity: Installation and Checkout V&V
Installation and Checkout V&V Tasks

A.4.2 Operation and Maintenance Activities
A.4.2.1 Operate the System
A.4.2.2 Provide Technical Assistance and Consulting
A.4.2.3 Maintain Support Request Log

Subclause 5.5.1
Table 1, Tasks 1– 9

Activity: Operation V&V
Operation V&V Tasks

A.4.3 Maintenance Activities
A.4.3.3 Reapply Software Life Cycle

Subclause 5.6.1
Table 1, Tasks 1– 9 

Activity: Maintenance V&V
Maintenance V&V Tasks

A.4.4 Retirement Activities
A.4.4.2 Conduct Parallel Operations

(if applicable)
A.4.4.3 Retire System

Subclause 5.6.1 Activity: Maintenance V&V

A.5 Integral Activity
A.5.1 Evaluation Activities
A.5.1.1 Conduct Reviews
A.5.1.2 Create Traceability Matrix
A.5.1.3 Conduct Audits
A.5.1.4 Develop Test Procedures
A.5.1.5 Create Test Data
A.5.1.6 Execute Tests
A.5.1.7 Report Evaluation Results

Clauses 5, 6, and 7
Table 1, All Tasks

V&V processes; Software V&V reporting, 
administrative, and documentation require-
ments; SVVP outline

Table A.3—Mapping IEEE Std 1074-1997 V&V requirements to IEEE Std 1012
V&V activities and tasks  (Continued)

IEEE Std 1074-1997 V&V requirements
IEEE 1012 V&V activities and tasks

Location Description
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Annex B

(informative) 

A software integrity level scheme

Table B.1 defines four software integrity levels used as an illustration by this standard. Table B.2 describes
the consequences of software errors for each of the four software integrity levels. There are overlaps
between the software integrity levels to allow for individual interpretations of acceptable risk depending on
the application. A software integrity level 0 (zero) may be assigned if there are no consequences associated
with a software error that may occur in the system. For software integrity level 0, no V&V tasks are imple-
mented.

Table B.1—Assignment of software integrity levels

Software 
integrity level Description

4

An error to a function or system feature that causes catastrophic consequences to the sys-
tem with reasonable, probable, or occasional likelihood of occurrence of an operating 
state that contributes to the error; or critical consequences with reasonable or probable 
likelihood of occurrence of an operating state that contributes to the error.

3

An error to a function or system feature that causes catastrophic consequences with occa-
sional or infrequent likelihood of occurrence of an operating state that contributes to the 
error; or critical consequences with probable or occasional likelihood of occurrence of an 
operating state that contributes to the error; or marginal consequences with reasonable or 
probable likelihood of occurrence of an operating state that contributes to the error.

2

An error to a function or system feature that causes critical consequences with infrequent 
likelihood of occurrence of an operating state that contributes to the error; or marginal 
consequences with probable or occasional likelihood of occurrence of an operating state 
that contributes to the error; or negligible consequences with reasonable or probable like-
lihood of occurrence of an operating state that contributes to the error.

1

An error to a function or system feature that causes critical consequences with infrequent 
likelihood of occurrence of an operating state that contributes to the error; or marginal 
consequences with occasional or infrequent occurrence of an operating state that contrib-
utes to the error; or negligible consequences with probable, occasional, or infrequent like-
lihood of occurrence of an operating state that contributes to the error.
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Table B.3 illustrates the risk-based scheme shown in Tables B.1 and B.2. Each cell in the table assigns a soft-
ware integrity level based upon the combination of an error consequence and the likelihood of occurrence of
an operating state that contributes to the error. Some table cells reflect more than one software integrity level
indicating that the final assignment of the software integrity level can be selected to address the system
application and risk mitigation recommendations. For some industry applications, the definition of likeli-
hood of occurrence categories may be expressed as probability figures derived by analysis or from system
requirements.     

Table B.2—Definitions of consequences

Consequence Definitions

Catastrophic Loss of human life, complete mission failure, loss of system 
security and safety, or extensive financial or social loss.

Critical Major and permanent injury, partial loss of mission, major 
system damage, or major financial or social loss.

Marginal Severe injury or illness, degradation of secondary mission, 
or some financial or social loss.

Negligible Minor injury or illness, minor impact on system perfor-
mance, or operator inconvenience.

Table B.3—A graphic illustration of the assignment of software integrity levels

Error 
consequence

Likelihood of occurrence of an operating state that contributes to the error

Reasonable Probable Occasional Infrequent

Catastrophic 4 4 4 or 3 3

Critical 4 4 or 3 3 2 or 1

Marginal 3 3 or 2 2 or 1 1

Negligible 2 2 or 1 1 1
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Annex C

(informative) 

Definition of independent verification and validation (IV&V)

IV&V is defined by three parameters: technical independence, managerial independence, and financial inde-
pendence.

C.1 Technical independence

Technical independence requires the V&V effort to utilize personnel who are not involved in the develop-
ment of the software. The IV&V effort must formulate its own understanding of the problem and how the
proposed system is solving the problem. Technical independence (“fresh viewpoint”) is an important method
to detect subtle errors overlooked by those too close to the solution.

For software tools, technical independence means that the IV&V effort uses or develops its own set of test
and analysis tools separate from the developer’s tools. Sharing of tools is allowable for computer support
environments (e.g., compilers, assemblers, utilities) or for system simulations where an independent version
would be too costly. For shared tools, IV&V conducts qualification tests on tools to ensure that the common
tools do not contain errors that may mask errors in the software being analyzed and tested.

C.2 Managerial independence

This requires that the responsibility for the IV&V effort be vested in an organization separate from the
development and program management organizations. Managerial independence also means that the IV&V
effort independently selects the segments of the software and system to analyze and test, chooses the IV&V
techniques, defines the schedule of IV&V activities, and selects the specific technical issues and problems to
act upon. The IV&V effort provides its findings in a timely fashion simultaneously to both the development
and program management organizations. The IV&V effort must be allowed to submit to program manage-
ment the IV&V results, anomalies, and findings without any restrictions (e.g., without requiring prior
approval from the development group) or adverse pressures, direct or indirect, from the development group.

C.3 Financial independence

This requires that control of the IV&V budget be vested in an organization independent of the development
organization. This independence prevents situations where the IV&V effort cannot complete its analysis or
test or deliver timely results because funds have been diverted or adverse financial pressures or influences
have been exerted.

C.4 Forms of independence

The extent to which each of the three independence parameters (technical, managerial, and financial) is
vested in a V&V organization determines the degree of independence achieved.

Many forms of independence can be adopted for a V&V organization. The four most prevalent are 1) Classi-
cal; 2) Modified; 3) Internal; and 4) Embedded. Table C.1 illustrates the degree of independence achieved by
these four forms.
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C.4.1 Classical IV&V

Classical IV&V embodies all three independence parameters. The IV&V responsibility is vested in an orga-
nization that is separate from the development organization. IV&V uses a close working relationship with
the development organization to ensure that IV&V findings and recommendations are integrated rapidly
back into the development process. Typically, Classical IV&V is performed by one organization (e.g., sup-
plier) and the development is performed by a separate organization (i.e., another vendor). Classical IV&V is
generally required for software integrity level 4 (i.e., loss of life, loss of mission, significant social or finan-
cial loss) through regulations and standards imposed on the system development.

C.4.2 Modified IV&V

Modified IV&V is used in many large programs where the system prime integrator is selected to manage the
entire system development including the IV&V. The prime integrator selects organizations to assist in the
development of the system and to perform the IV&V. In the modified IV&V form, the acquirer reduces its
own acquisition time by passing this responsibility to the prime integrator. Since the prime integrator per-
forms all or some of the development, the managerial independence is compromised by having the IV&V
effort report to the prime integrator. Technical independence is preserved since the IV&V effort formulates
an unbiased opinion of the system solution and uses a independent staff to perform the IV&V. Financial
independence is preserved since a separate budget is set aside for the IV&V effort. Modified IV&V effort
would be appropriate for systems with software integrity level 3 (i.e., an important mission and purpose).

C.4.3 Internal IV&V

Internal IV&V exists when the developer conducts the IV&V with personnel from within its own organiza-
tion, although not necessarily those personnel involved directly in the development effort. Technical, mana-
gerial, and financial independence are compromised. Technical independence is compromised because the
IV&V analysis and test is vulnerable to overlooking errors by using the same assumptions or development
environment that masked the error from the developers. Managerial independence is compromised because
the internal IV&V effort uses the same common tools and corporate analysis procedures as the development
group. Peer pressure from the development group may adversely influence how aggressively the software is
analyzed and tested by the IV&V effort. Financial independence is compromised because the development
group controls the IV&V budget. IV&V funds, resources, and schedules may be reduced as development
pressures and needs redirect the IV&V funds into solving development problems. The benefit of an internal
IV&V effort is access to staff who know the system and its software. This form of IV&V is used when the

Table C.1—Forms of IV&V

Form of IV&V Technical Management Financial

Classical Ia I I

Modified I “I”b I

Internal “I” “I” “I”

Embedded ic i i

aI = rigorous independence.
b“I” = independence with qualifications.
ci = minimal maintenance.
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degree of independence is not explicitly stated and the benefits of preexisting staff knowledge outweigh the
benefits of objectivity.

C.4.4 Embedded V&V

This form is similar to Internal IV&V in that it uses personnel from the development organization who
should preferably not be involved directly in the development effort. Embedded V&V is focused on ensuring
compliance with the development procedures and processes. The Embedded V&V organization works side
by side with the development organization and attends the same inspections, walkthroughs, and reviews as
the development staff (i.e., compromise of technical independence). Embedded V&V is not tasked specifi-
cally to independently assess the original solution or conduct independent tests (i.e., compromise of mana-
gerial independence). Financial independence is compromised because the IV&V staff resource assignments
are controlled by the development group. Embedded V&V allows rapid feedback of V&V results into the
development process but compromises the technical, managerial, and financial independence of the V&V
organization.
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Annex D

(informative) 

V&V of reusable software

This annex provides guidelines for conducting V&V of reusable software. Reusable software (in part or
whole) includes software from software libraries, custom software developed for other applications, legacy
software, or commercial-off-the-shelf (COTS) software.

The V&V tasks of Table 1 are applied to reusable software just as they are applied to newly developed soft-
ware. However, the inputs for these tasks may not be available for reusable software, reducing visibility into
the software products and processes. For example, source code may not be available for evaluation, the doc-
umentation may be incomplete, or the development process may not be known. The inputs for V&V of reus-
able software should be obtained from any source available. Some examples of sources for such inputs are
provided below.

— Audit results
— Black box testing results
— Design process documentation
— Engineering judgment
— Operational history
— Original developers’ interviews
— Prior hazard analysis results
— Prior V&V results
— Product documentation
— Prototyping results
— Reverse engineering results
— Software developer’s notebook
— Software integrity level
— Standards complied with
— Static code analysis results
— Test history
— Trial integration results
— User interviews

If V&V of reusable software cannot be carried out at the appropriate level, the reusable software may be
used so long as the risk associated with this use is recognized and accounted for in the risk mitigation strat-
egy. Substitution of Table 1 V&V tasks is permitted if equivalent alternative V&V tasks can be shown to sat-
isfy the same criteria as in Table 1.
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Annex E

(informative) 

V&V metrics

The V&V metrics should consider the software integrity level assigned to the software and system, applica-
tion domain, project needs, and current industry practices.

This standard considers two categories of metrics: 1) metrics for evaluating software development processes
and products; and 2) metrics for evaluating V&V task results, and for improving the quality and coverage of
V&V tasks. Values of metrics should be established to serve as indicators as to whether a process, product,
or V&V task has been satisfactorily accomplished.

E.1 Metrics for evaluating software development processes and products

The use of metrics should be considered as a V&V approach to evaluating the software development pro-
cesses and products. By computing evaluation metrics over a period of time, problematic trends can be iden-
tified. No standard set of metrics is applicable for all projects so the use of metrics may vary according to the
application domain and software development environment.

IEEE Std 1061-1992 [B11] provides a standard definition of available software quality metrics. Other met-
ric-related standards, such as IEEE Std 982.1-1988 [B6] and its corresponding guide, IEEE Std 982.2-1988
[B7], may also be used. The following is a list of metrics that have been found useful. This list is not
intended to be exhaustive.

1) Completeness of information (e.g., concept, requirements, design)
2) Software size
3) Requirements traceability
4) Number of changes (e.g., requirements, design, code)
5) Logic and data complexity
6) Analysis or test coverage (type of coverage is based on project and application needs and may con-

sist of requirements, code, functional, module, and test cases)
7) Control and data coupling
8) Status of actual vs. planned progress
9) Number of defects discovered over time
10) Period in the development process when the defect is detected
11) Defect category 
12) Severity of defect
13) Systemic or repeated errors having the same cause (such as process deficiencies and tool errors)
14) Time to fix a defect (impact to schedule)

E.2 Metrics for evaluating V&V tasks and for improving the quality and 
coverage of V&V tasks

No consensus exists on V&V metrics. Candidate metrics to consider fall into two categories:

1) V&V quality—to measure the quality and effectiveness of the V&V task (e.g, the ratio of the number
of defects identified by V&V to the number of defects missed);
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2) V&V coverage—to measure the extent or breadth of the application of V&V (e.g., the ratio of the
number of software modules verified and validated to the total number of modules).

The Management of V&V activity uses these metric results to change V&V project resources for V&V tasks
showing the need for process assistance. These and similar V&V metrics can be used to assess the quality
and coverage of V&V tasks. They can be used to provide feedback to the continuous improvement of the
V&V processes.
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(informative) 

Example of V&V organizational relationship to other project 
responsibilities

Figure F.1—Example of V&V organizational relationship to other project responsibilities

NOTES—The numbered lines represent the flow of control and data as defined below:

1) Submittal of program documentation (e.g., concept, requirements, design, users manuals) source code, program sta-
tus, program budgets, and development plans and schedules.

2) Approval, denial, and recommendations on development issues and deliverables listed in #1.

3) Submittal of SVVP, V&V task results, anomaly reports, activity summary reports, and other special reports.

4) Approval, denial, and recommendations on V&V issues and deliverables listed in #3.

5) Submittal of V&V task results, anomaly reports, activity summary reports, and special reports as directed by the
acquirer program management.

6) Submittal of program documentation (e.g., concept, requirements, design, users manuals, special reports, source
code, and program schedules).

Acquirer Program Management

— Users
— Oversight boards and 

committees

Development
Effort

V&V
Effort

Development 
staff

V&V
staff

Quality
Assurance

staff

1 2

6

5

4 3
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(informative) 

Optional V&V task descriptions

Algorithm analysis. Verify the correct implementation of algorithms, equations, mathematical formula-
tions, or expressions. Rederive any significant algorithms, and equations from basic principles and theories.
Compare against established references or proven past historical data. Validate the algorithms, equations,
mathematical formulations, or expressions with respect to the system and software requirements. Ensure that
the algorithms and equations are appropriate for the problem solution. Validate the correctness of any con-
straints or limitations such as rounding, truncation, expression simplifications, best fit estimations, non-lin-
ear solutions imposed by the algorithms and equations.

Audit performance. Provide an independent assessment of whether a software process and its products con-
form to applicable regulations, standards, plans, procedures, specifications and guidelines. Audits may be
applied to any software process or product at any development stage. Audits may be initiated by the supplier,
the acquirer, the developer or other involved party such as a regulatory agency. The initiator of the audit
selects the audit team and determines the degree of independence required. The initiator of the audit and the
audit team leader establish the purpose, scope, plan, and reporting requirements for the audit.

The auditors collect sufficient evidence to decide whether the software processes and products meet the eval-
uation criteria. They identify major deviations, assess risk to quality, schedule, and cost and report their find-
ings. Examples of processes that could be audited include configuration management practices, use of
software tools, degree of integration of the various software engineering disciplines particularly in develop-
ing an architecture, security issues, training, project management.

Audit support. Provide technical expertise to the auditors on request. They may represent the acquirer at
audit proceedings, and may assist in the V&V of remedial activities identified by the audit.

Control flow analysis. Assess the correctness of the software by diagramming the logical control. Examine
the flow of the logic to identify missing, incomplete, or inaccurate requirements. Validate whether the flow
of control amongst the functions represents a correct solution to the problem.

Cost analysis. Evaluate the cost status of the development processes. Compare budgeted costs against actual
costs. Correlate cost expenditures with technical status and schedule progress. Identify program risks if
actual costs indicate behind schedule and over cost estimates.

Database analysis. Evaluate database design as part of a design review process could include the following:

1) Physical Limitations Analysis. Identify the physical limitations of the database such as maximum
number of records, maximum record length, largest numeric value, smallest numeric value, and
maximum array length in a data structure and compare them to designed values.

2) Index vs. Storage Analysis. Analyze the use of multiple indexes compared to the volume of stored
data to determine if the proposed approach meets the requirements for data retrieval performance
and size constraints.

3) Data Structures Analysis. Some database management systems have specific data structures within a
record such as arrays, tables, and date formats. Review the use of these structures for potential
impact on requirements for data storage and retrieval.

4) Backup and Disaster Recovery Analysis. Review the methods employed for backup against the
requirements for data recovery and system disaster recovery and identify deficiencies.
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Data flow analysis. Evaluate data flow diagrams as part of a design review process. This could include the fol-
lowing:

1) Symbology Consistency Check. The various methods used to depict data flow diagrams employ very
specific symbology to represent the actions performed. Verify that each symbol is used consistently.

2) Flow Balancing. Compare the output data from each process block to the data inputs and the data
derived within the process to ensure the data is available when required. This process does not spe-
cifically examine timing or sequence considerations.

3) Confirmation of Derived Data. Examine the data derived within a process for correctness and for-
mat. Data designed to be entered into a process by operator action should be confirmed to ensure
availability.

4) Keys to Index Comparison. Compare the data keys used to retrieve data from data stores within a
process to the database index design to confirm that no invalid keys have been used and the unique-
ness properties are consistent.

Disaster recovery plan assessment. Verify that the disaster recovery plan is adequate to restore critical
operation of the system in the case of an extended system outage. The disaster recovery plan should include
the following:

1) Identification of the disaster recovery team and a contact list.
2) Recovery operation procedures.
3) Procedure for establishing an alternative site including voice and data communications, mail, and

support equipment.
4) Plans for replacement of computer equipment.
5) Establishment of a system backup schedule.
6) Procedures for storage and retrieval of software, data, documentation, and vital records off-site.
7) Logistics of moving staff, data, documentation, etc.

Distributed architecture assessment. Assess the distribution of data and processes in the proposed archi-
tecture for feasibility, timing compliance, availability of telecommunications, cost, backup and restore fea-
tures, downtime, system degradation, and provisions for installation of software updates.

Feasibility study evaluation. Verify that the feasibility study is correct, accurate, and complete. Validate
that all logical and physical assumptions (e.g., physical models, business rules, logical processes), con-
straints, and user requirements are satisfied.

Independent risk assessment. Conduct an independent risk assessment on any aspect of the software
project and report on the findings. Such risk assessments will be primarily from a system perspective. Exam-
ples of risk assessment include appropriateness of the selected development methodology or tools for the
project; and quality risks associated with proposed development schedule alternatives.

Inspection. Inspect the software process to detect defects in the product at each selected development stage
to assure the quality of the emerging software. The inspection process may consist of multiple steps for the
segregation of the inspection functions of

1) Inspection planning
2) Product overview
3) Inspection preparation
4) Examination meeting
5) Defect rework
6) Resolution follow-up

An inspection is performed by a small team of peer developers and includes, but is not led by, the author.
The inspection team usually consists of three to six persons, and in some cases includes personnel from the
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test group, quality assurance, or V&V. The participants assume specific roles in order to find, classify, report,
and analyze defects in the product. Each type of inspection is specifically defined by its intended purpose,
required entry criteria, defect classification, checklists, exit criteria, designated participants, and its prepara-
tion and examination procedures. Inspections do not debate engineering judgments, suggest corrections, or
educate project members; they detect anomalies and problems and verify their resolution by the author.

Inspection (concept). Verify that the system architecture and requirements satisfy customer needs. Verify
that the system requirements are complete and correct, and that omissions, defects, and ambiguities in the
requirements are detected.

Inspections (design). Verify that the design can be implemented, is traceable to the requirements, and that
all interface and procedural logic is complete and correct, and that omissions, defects, and ambiguities in the
design are detected.

Inspections (requirements). Verify that the requirements meet customer needs, can be implemented, and
are complete, traceable, testable, and consistent so that omissions, defects, and ambiguities in the require-
ments are detected.

Inspection (source code). Verify that the source code implementation is traceable to the design, and that all
interfaces and procedural logic are complete and correct, and that omissions, defects, and ambiguities in the
source code are detected.

Inspection—test case (component, integration, system, acceptance). Verify that the (component, integra-
tion, system, acceptance) test plan has been followed accurately, that the set of component test cases is com-
plete, and that all component test cases are correct.

Inspection—test design (component, integration, system, acceptance). Verify that the (component, inte-
gration, system, acceptance) test design is consistent with the test plan, and that the test design is correct,
complete, and readable.

Inspection—test plan (component, integration, system, acceptance). Verify that the scope, strategy,
resources, and schedule of the (component, integration, system, acceptance) testing process have been com-
pletely and accurately specified, that all items to be tested and all required tasks to be performed have been
defined, and to ensure that all personnel necessary to perform the testing have been identified.

Operational evaluation. Assess the deployment readiness and operational readiness of the software. Opera-
tional evaluation may include examining the results of operational tests, audit reviews, and anomaly reports.
This evaluation verifies that the software is

1) At a suitable point of correctness for mass production of that software
2) Valid and correct for site specific configurations

Performance monitoring. Collect information on the performance of software under operational condi-
tions. Determine whether system and software performance requirements are satisfied. Performance moni-
toring is a continual process and may include evaluation of the following items:

1) Database transaction rates to determine the need to reorganize or reindex the database.
2) CPU performance monitoring for load balancing.
3) Direct access storage utilization.
4) Network traffic to ensure adequate bandwidth.
5) Critical outputs of a system (e.g., scheduled frequency, expected range of values, scheduled system

reports, reports of events).
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Post installation validation. Execute a reference benchmark or periodic test for critical software when reliabil-
ity is crucial or there is a possibility of software corruption. By automatically or manually comparing results with
the established benchmark results, the system can be validated prior to each execution of the software. When
pre-use benchmark testing is impractical, such as for real time, process control, and emergency-use software, a
periodic test, conducted at a pre-determined interval, can be used to ensure continued reliability.

Project management oversight support. Assess project development status for technical and management
issues, risks, and problems. Coordinate oversight assessment with the acquirer and development organiza-
tion. Evaluate project plans, schedules, development processes, and status. Collect, analyze, and report on
key project metrics.

Qualification testing. Verify that all software requirements are tested according to qualification testing
requirements demonstrating the feasibility of the software for operation and maintenance. Conduct as neces-
sary any tests to verify and validate the correctness, accuracy, and completeness of the qualification testing
results. Document the qualification test results together with the expected qualification test results. Planning
for qualification testing may begin during the Requirements V&V activity.

Regression analysis and testing. Determine the extent of V&V analyses and tests that must be repeated
when changes are made to any previously examined software products. Assess the nature of the change to
determine potential ripple or side effects and impacts on other aspects of the system. Rerun test cases based
on changes, error corrections, and impact assessment, to detect errors spawned by software modifications.

Reusability assessment. Includes the use of commercial-off-the-shelf (COTS) software, modification of
existing software, and the use of code modules specifically designed for reuse. Two important tasks are 1) to
identify dependencies on the original hardware or software operating environment, and 2) to verify that the
human interface will function correctly in the new target environment. Reuse of existing software can cost-
effectively improve the quality of a software product.

Security assessment. Evaluate the security controls on the system to ensure that they protect the hardware and
software components from unauthorized use, modifications, and disclosures, and to verify the accountability of
the authorized users. Verify that these controls are appropriate for achieving the system’s security objectives. A
system security assessment should include both the physical components (e.g., computers, controllers, networks,
modems, radio frequency, infrared devices) and logical components (e.g., operating systems, utilities, applica-
tion programs, communication protocols, data, administrative operating policies and procedures).

Simulation analysis. Use a simulation to exercise the software or portions of the software to measure the
performance of the software against predefined conditions and events. The simulation can take the form of a
manual walkthrough of the software against specific program values and inputs. The simulation can also be
another software program that provides the inputs and simulation of the environment to the software under
examination. Simulation analysis is used to examine critical performance and response time requirements or
the software’s response to abnormal events and conditions.

Sizing and timing analysis. Collect and analyze data about the software functions and resource utilization
to determine if system and software requirements for speed and capacity are satisfied. The types of software
functions and resource utilization issues include, but are not limited to the following:

1) CPU load

2) Random access memory and secondary storage (e.g., disk, tape) utilization

3) Network speed and capacity

4) Input and output speed

Sizing and timing analysis is started at software design and iterated through acceptance testing.
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System software assessment. Assess system software (e.g., operating system, computer-aided software
engineering tools, data base management system, repository, telecommunications software, graphical user
interface) for feasibility, impact on performance and functional requirements, maturity, supportability,
adherence to standards, developer’s knowledge of and experience with the system software and hardware,
and software interface requirements.

Test certification. Certify the test results by verifying that the tests were conducted using baselined require-
ments, a configuration control process, and repeatable tests, and by witnessing the tests. Certification may be
accomplished at a software configuration item level or at a system level.

Test evaluation. Evaluate the tests for requirements coverage and test completeness. Assess coverage by
assessing the extent of the software exercised. Assess test completeness by determining if the set of inputs
used during test are a fair representative sample from the set of all possible inputs to the software. Assess
whether test inputs include boundary condition inputs, rarely encountered inputs, and invalid inputs. For
some software it may be necessary to have a set of sequential or simultaneous inputs on one or several pro-
cessors to test the software adequately.

Test witnessing. Monitor the fidelity of test execution to the specified test procedures, and witness the recording
of test results. When a test failure occurs, the testing process can be continued by 1) implementing a
“workaround” to the failure; 2) inserting a temporary code patch; or 3) halting the testing process and imple-
menting a software repair. In all cases, assess the test continuation process for test process breakage (e.g., some
software is not tested or a patch is left in place permanently), adverse impact on other, tests and loss of configu-
ration control. Regression testing should be done for all the software affected by the test failure.

Training documentation evaluation. Evaluate the training materials and procedures for completeness, cor-
rectness, readability, and effectiveness.

User documentation evaluation. Evaluate the user documentation for its completeness, correctness, and
consistency with respect to requirements for user interface and for any functionality that can be invoked by
the user. The review of the user documentation for its readability and effectiveness should include represen-
tative end users who are unfamiliar with the software. Employ the user documentation in planning an accep-
tance test that is representative of the operational environment.

User training. Assure that the user training includes rules that are specific to the administrative, operational,
and application aspects and industry standards for that system. This training should be based on the technical
user documentation and procedures provided by the manufacturer of the system. The organization that is
responsible for the use of the system should be responsible for providing appropriate user training.

V&V tool plan generation. Prepare a plan that describes the tools needed to support the V&V effort. The plan
includes a description of each tool’s performance, required inputs, outputs generated, need date, and cost of tool
purchase or development. The tool plan should also describe test facilities and integration and system test labora-
tories supporting the V&V effort. The scope and rigor of the V&V effort as defined by the selected software
integrity level should be considered in defining the performance required of each tool.

Walkthrough. Participate in the evaluation processes in which development personnel lead others through a
structured examination of a product. Ensure that the participants are qualified to examine the products and
are not subject to undue influence. See specific descriptions of the requirement walkthrough, design walk-
through, source code walkthrough, and test walkthrough.

Walkthrough (design). Participate in a walkthrough of the design and updates of the design to ensure com-
pleteness, correctness, technical integrity, and quality.
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Walkthrough (requirements). Participate in a walkthrough of the requirements specification to ensure that
the software requirements are correct, unambiguous, complete, verifiable, consistent, modifiable, traceable,
testable, and usable throughout the life cycle.

Walkthrough (source code). Participate in a walkthrough of the source code to ensure that the code is com-
plete, correct, maintainable, free from logic errors, complies with coding standards and conventions, and
will operate efficiently.

Walkthrough (test). Participate in a walkthrough of the test documentation to ensure that the planned test-
ing is correct and complete, and that the test results will be correctly analyzed.
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Other references

The following references are considered useful to implement and interpret the V&V requirements contained
in this standard. These references are not required to be in compliance with this standard.

[B1] IEC 60300-3-9 (1995), Dependability management—Part 3: Application guide—Section 9: Risk analy-
sis of technological systems.

[B2] IEEE Std 610.12-1990, IEEE Standard Glossary of Software Engineering Terminology.

[B3] IEEE Std 730-1989, IEEE Standard for Software Engineering Quality Assurance Plans.

[B4] IEEE Std 828-1990, IEEE Standard for Software Configuration Management Plans.

[B5] IEEE Std 829-1983 (Reaff 1991), IEEE Standard for Software Test Documentation.

[B6] IEEE Std 982.1-1988, IEEE Standard Dictionary of Measures to Produce Reliable Software.

[B7] IEEE Std 982.2-1988, IEEE Guide for the Use of IEEE Standard Dictionary of Measures to Produce
Reliable Software.

[B8] IEEE Std 1028-1997, IEEE Standard for Software Reviews.

[B9] IEEE Std 1044-1993, IEEE Standard for Classification of Software Anomalies.

[B10] IEEE Std 1059-1993, IEEE Guide for Software Verification and Validation Plans.

[B11] IEEE Std 1061-1992, IEEE Standard for a Software Quality Metrics Methodology.

[B12] IEEE Std 1074-1997, IEEE Standard for Developing Software Life Cycle Processes.

[B13] IEEE/EIA 12207.0-1996, IEEE/EIA Standard—Industry Implementation of ISO/IEC 12207 : 1995,
Standard for Information Technology—Software life cycle processes.

[B14] IEEE/EIA 12207.1-1997, IEEE/EIA Guide—Industry Implementation of ISO/IEC 12207 : 1995,
IEEE/EIA Standard for Information Technology—Software Life Cycle Processes—Life cycle data.

[B15] IEEE/EIA 12207.2-1996, IEEE/EIA Guide—Industry Implementation of ISO/IEC 12207 : 1995,
IEEE/EIA Standard for Information Technology—Software Life Cycle Processes—Implementation consid-
erations.

[B16] ISO/IEC 12207: 1995, Information technology—Software life cycle processes.

[B17] ISO/IEC DIS 15026: 1996, Information technology—System and software integrity levels.

[B18] ISO 8402: 1994, Quality Management and Quality Assurance—Vocabulary.
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Definitions from existing standards (normative)

The following are definitions from existing standards as identified in the brackets [ ]. These definitions are
placed in this annex so that the body of this standard will not require updating in the event the cited stan-
dards and their definitions change.

anomaly: Any condition that deviates from the expected based on requirements, specifications, design, doc-
uments, user documents, standards, etc., or from someone’s perceptions or experiences. Anomalies may be
found during, but not limited to, the review, test, analysis, compilation, or use of software products or appli-
cable documentation. [IEEE Std 1044]

hazard: A source of potential harm or a situation with a potential for harm in terms of human injury, damage
to health, property, or the environment, or some combination of these. [IEC 60300-3-9]

hazard identification: The process of recognizing that a hazard exists and defining its characteristics. [IEC
60300-3-9]

integrity level: A denotation of a range of values of a property of an item necessary to maintain system risks
within acceptable limits. For items that perform mitigating functions, the property is the reliability with
which the item must perform the mitigating function. For items whose failure can lead to a threat, the prop-
erty is the limit on the frequency of that failure. [ISO/IEC 15026]

risk: The combination of the frequency, or probability, and the consequence of a specified hazardous event.
[IEC 60300-3-9]

risk analysis: The systematic use of available information to identify hazards and to estimate the risk to
individuals or populations, property or the environment. [IEC 60300-3-9]

software integrity level: The integrity level of a software item. [ISO/IEC 15026]

validation: Confirmation by examination and provisions of objective evidence that the particular require-
ments for a specific intended use are fulfilled.

NOTES
1—In design and development, validation concerns the process of examining a product to determine conformity with
user needs.
2—Validation is normally performed on the final product under defined operating conditions. It may be necessary in ear-
lier stages.
3—“Validated” is used to designate the corresponding status.

4—Multiple validations may be carried out if there are different intended uses. [ISO 8402: 1994]

verification: Confirmation by examination and provisions of objective evidence that specified requirements
have been fulfilled.

NOTES

1—In design and development, verification concerns the process of examining the result of a given activity to determine 
conformity with the stated requirement for that activity.

2—“Verified” is used to designate the corresponding status. [ISO 8402: 1994]
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